

Republic of the Philippines
Province of Pangasinan
MUNICIPALITY OF LINGAYEN

Supplemental Annual Procurement Plan for FY 2023(CIVIL WORK)
LOCAL GOVERNMENT UNIT OF LINGAYEN

code	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/Post of	Sub/Open	Notice	Contact		Total	MOOE	CO	
					ITB	of bids	of Award	Signing					
	FIRST QUARTER												
1	Completion of Multi Purpose Hall at Castillo St., Brgy. Libsong West, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00		X	1st Quarter
2	Construction of Multi-Purpose Auditorium at Brgy. Maniboc, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
3	Improvement and Construction of Drainage Canal at Casaclang St., Sitio 5, Brgy. Libsong East, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00	X		1st Quarter
4	Improvement and Concreting of Road (Bridge Approach) at Brgy. Dorongan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00		X	1st Quarter
5	Improvement of Road at Brgy. Naguelguel, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
6	Improvement and Asphalt-overlay of Road at Brgy. Namolan, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
7	Construction of Bridge at Brgy. Tumber	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
8	Construction of Multi-Purpose Auditorium at Brgy. Balangobong	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
9	Desilting/Excavation of Creek at Brgy. Domalandan Center, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00	X		1st Quarter
10	Improvement and Concreting of Local access Road at Sitio Balingkaging, Brgy. Baay, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00		X	1st Quarter
11	Concreting of road at De Vera St., Brgy. Domalandan Center, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	2,500,000.00		X	1st Quarter
12	Construction Drainage Canal at Libsong East, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	2,000,000.00		X	1st Quarter
13	Declogging of Drainage System at Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	02.27.2023	03.06.2023	GOP	200,000.00		X	1st Quarter
	SECOND QUARTER												
14	Relocation of five (5) units split type airconditioner at Municipal Hall, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	03/13/2023	03/15/2023	GOP	200,000.00	X		2nd Quarter
15	Installation of Solar Pump with Housing at Barangay Pangapisan North, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	03/13/2023	04.11.2023	04/17/2023	04/19/2023	GOP	300,182.14		X	2nd Quarter
16	Repair of one(1) classroom at Naguelguel Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	04.03.2023	04.04.2023	GOP	50,000.00	X		2nd Quarter

17	Construction of handwashing, concrete paving of apthwalk and installation of paver bricks at Padilla Central School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	04.03.2023	04.04.2023	GOP	160,000.00	X		2nd Quarter
18	Water installation of Acosta Building and Installation of Insulation at Makeshift Classrooms at Samson-Bengson Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	04.03.2023	04.04.2023	GOP	65,000.00		X	2nd Quarter
19	Repair of windows at MSWD Building, Brgy. Poblacion, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	04.03.2023	04.04.2023	GOP	65,000.00	X		2nd Quarter
20	Improvement and Construction of Multi-Purpose Gymnasium Stage at Brgy. Tonton, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
21	Improvement and Construction of Slope Protection with Concrete Pavement at Brgy. Pangapisan Sur, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
22	Improvement and Asphaltting of Road at Congressman St., Brgy. Pangapisan North, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
23	Improvement and Concreting of Road at New St., Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
24	Improvement and Construction of Drainage canal at Brgy. Matalava, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
25	Improvement and Concreting of Road at Brgy. Aliwekwek, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
26	Improvement and Concreting of Road at Sitio Bolosan, Brgy. Basing, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
27	Improvement and Concreting of Road at Brgy. Dulag, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
28	Concreting of Road at Sitio Centro, Brgy. Lasip, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	3,000,000.00		X	2nd Quarter
29	Improvement and Riprapping of Road at Brgy. Malawa, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
30	Improvement and Concreting of Road at Sitio Maktek, Brgy. Rosario, Lingayen, Pang.	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00	X		2nd Quarter
31	Improvement and Concreting of Road at Brgy. Wawa, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00	X		2nd Quarter
32	Improvement of Multi-Purpose Hall at Brgy. Balococ, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
33	Improvement and Construction of Slope Protection at Dorongan Road, Brgy. Domalandan West, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
34	Improvement and Construction of Drainage Canal at Brgy. Malimpuec, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
35	Improvement and Construction of Slope Protection at Sitio Baybay, Brgy. Sabangan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
36	Improvement and Concreting of Road at Brgy. Bantayan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
37	Concreting of Road with Slope Protection at San Gabriel St. up to Bantayan Road, Brgy. Capandanan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	3,000,000.00		X	2nd Quarter
38	Improvement and Concreting of Road at Don Gregorio Tandoc St., Brgy. Domalandan east, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter


39	Improvement and Concreting of Road at Agapito Abalos St., Brgy. Estanza, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
40	Construction of Community-Based Monitoring System (CBMS) Station at Lingayen Municipal Hall, Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	2,000,000.00		X	2nd Quarter
41	Declogging of drainage canal at Wet Section, Public Market	Engineering's Office	NO	SVP	N/A	N/A	05/29/2023	05/31/2023	GOP	69,773.00	X		2nd Quarter
42	Repair and Maintenance of Roads	Engineering's Office	NO	SVP	N/A	N/A	06.06.2023	06.08.2023	GOP	200,000.00	x		2nd Quarter
43	Repair and Maintenance of RHU-II Partition at Barangay Domalandan Center, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	06.06.2023	06.08.2023	GOP	24,000.00	x		2nd Quarter
44	Repair and Maintenance of PWD Ramp at Lingayen Municipal Hall at Barangay Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	06.06.2023	06.08.2023	GOP	49,000.00	x		2nd Quarter
45	Repair and Maintenance-Building facilities	Engineering's Office	NO	Bidding	05/29/2023	06/26/2023	07.04.2023	07.10.2023	GOP	290,505.00	x		2nd Quarter
46	Rehabilitation of Slaughterhouse	Engineering's Office	NO	Bidding	05/29/2023	06/26/2023	07.04.2023	07.10.2023	GOP	1,695,000.00		X	2nd Quarter
47	Rehabilitation of Stalls at Lingayen Common Terminal	Engineering's Office	NO	Bidding	05/29/2023	06/26/2023	07.04.2023	07.10.2023	GOP	1,500,000.00		X	2nd Quarter
48	Construction of 3rd Stair Flight at Agri-Aqua Building	Engineering's Office	NO	Bidding	05/29/2023	06/26/2023	07.04.2023	07.10.2023	GOP	2,000,000.00		X	2nd Quarter
49	Repair and Replacement of doors and windows of Slaughterhouse	Engineering's Office	NO	Bidding	05/29/2023	06/26/2023	07.04.2023	07.10.2023	GOP	376,000.00	X		3rd Quarter
50	Repair of roofing (Left Wing) of wet market building	Engineering's Office	NO	Bidding	05/29/2023	06/26/2023	07.04.2023	07.10.2023	GOP	224,000.00	X		4th Quarter
THIRD QUARTER													
51	Construction of Lingayen Livelihood and Training Center at Barangay Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	06/13/2023	07.10.2023	07/18/2023	07/24/2023	GOP	5,000,000.00		X	2nd Semester
52	Installation of Ceiling at Front Arcade at Lingayen Municipal Hall, Brgy. Poblacion	Engineering's Office	NO	Bidding	06/13/2023	07.10.2023	07/18/2023	07/24/2023	GOP	2,500,000.00		X	2nd Semester
53	Electrical Rewiring of Lingayen Municipal Hall, Brgy. Poblacion	Engineering's Office	NO	Bidding	06/13/2023	07.10.2023	07/18/2023	07/24/2023	GOP	4,000,000.00		X	2nd Semester
54	Improvement of General Service Office at Don Casiano Jimenez St., Brgy. Poblacion	Engineering's Office	NO	Bidding	06/13/2023	07.10.2023	07/18/2023	07/24/2023	GOP	4,000,000.00		X	2nd Semester
55	Installation of Solar Streetlights at Baywalk, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	06/13/2023	07.10.2023	07/18/2023	07/24/2023	GOP	2,700,000.00		X	2nd Semester
56	Construction of Drainage Canal at Brgy. Balococ	Engineering's Office	NO	Bidding	06/13/2023	07.10.2023	07/18/2023	07/24/2023	GOP	500,000.00		X	2nd Semester
57	Rehabilitation/Improvement of Drainage Canal at New St. West, Brgy. Poblacion	Engineering's Office	NO	Bidding	06/13/2023	07.10.2023	07/18/2023	07/24/2023	GOP	500,000.00		X	2nd Semester
58	Concreting of Road with Slope Protection at Solis St., Brgy. Poblacion (Phase I)	Engineering's Office	NO	Bidding	06/13/2023	07.10.2023	07/18/2023	07/24/2023	GOP	5,000,000.00		X	2nd Semester
59	Concreting of Road with Drainage Canal at Padilla Street West, Brgy. Poblacion, Lingayen, Pangasinan (Phase I)	Engineering's Office	NO	Bidding	06/13/2023	07.10.2023	07/18/2023	07/24/2023	GOP	5,000,000.00		X	2nd Semester
60	Repair and Maintenance of Evacuation Centers including its Facilities	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	250,000.00		X	3rd Quarter
61	Land Improvement and Construction of Ecological solid Waste Management Facility (Phase II) at Material Recovery Facility, Brgy. Quibaol, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	7,000,000.00		X	3rd Quarter

62	Fencing of MSWDO Building and Lingayen Temporary Shelter at Jimenez St., Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	3,000,000.00		X	3rd Quarter
63	Construction of Municipal Agriculture Office at Jimenez St., Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	5,000,000.00		X	3rd Quarter
64	Repair of Schools Hazardous and Disaster Damage School Building and School Building Utilized as Evacuation Center	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	300,000.00		X	3rd Quarter
65	Repair of two (2) classrooms at Dulag Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/23	08/15/23	GOP	130,000.00		X	3rd Quarter
66	Repair of Two (2) Classrooms at Namolan Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/24	08/15/24	GOP	130,000.00		X	3rd Quarter
67	Repair of Two (2) Classrooms at Magsaysay Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/25	08/15/25	GOP	130,000.00		X	3rd Quarter
68	Repair of Three (3) Classrooms at Tumbar Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/26	08/15/26	GOP	80,000.00		X	3rd Quarter
69	Repair of one (1) Classroom and Fabrication of Shelves at Balangobong Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/27	08/15/27	GOP	120,000.00		X	3rd Quarter
70	Installation of Steel Drainage Canal Cover at Capandanan Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/28	08/15/28	GOP	120,000.00		X	3rd Quarter
71	Repair of Six(6) Classrooms at Domalandan Center Integrated School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/29	08/15/29	GOP	120,000.00		X	3rd Quarter
72	Repair of Two (2) Classrooms at Domalandan East Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/30	08/15/30	GOP	120,000.00		X	3rd Quarter
73	Repair of Six(6) Classrooms at Estanza National High School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/31	08/15/31	GOP	120,000.00		X	3rd Quarter
74	Repair of four(4) Classrooms at Gueasang Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/32	08/15/32	GOP	120,000.00		X	3rd Quarter
75	Repair of Six(6) Classrooms at Malimpuec Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/33	08/15/33	GOP	120,000.00		X	3rd Quarter
76	Repair of Two Classroom @Sabangan Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/35	08/15/35	GOP	120,000.00		X	3rd Quarter
77	Repair of One (1) Calsroom at Aliwekwek Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/36	08/15/36	GOP	59,000.00		X	3rd Quarter
78	Repair of Two(2) Classrooms at Balocoe Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/37	08/15/37	GOP	134,000.00		X	3rd Quarter
79	Repair of School Facilities at Basing Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/38	08/15/38	GOP	134,000.00		X	3rd Quarter
80	Repair of One (1) Classroom at Malawa Integrated School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/39	08/15/39	GOP	134,000.00		X	3rd Quarter
81	Repair of Three (3) Classrooms at Pangapisan Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/40	08/15/40	GOP	134,000.00		X	3rd Quarter
82	Concrete paving of school grounds at Rosario Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/41	08/15/41	GOP	134,000.00		X	3rd Quarter
83	Concrete paving of pathwalk at Wawa Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/42	08/15/42	GOP	74,000.00		X	3rd Quarter

84	Construction of School Facilities at Lasip National High School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/43	08/15/43	GOP	134,000.00	X		3rd Quarter
85	Rewiring of School Building at Magsaysay Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/23/2023	08/24/2023	GOP	90,000.00	X		3rd Quarter
86	Construction of perimeter fence at Naguelguel Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/23/2024	08/24/2024	GOP	90,000.00		X	3rd Quarter
87	Repair of School Stage at Tumbar Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/23/2025	08/24/2025	GOP	90,000.00	X		3rd Quarter
88	Window Repair of one Classroom at Aliwekwek Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/23/2026	08/24/2026	GOP	33,000.00	X		3rd Quarter
89	Window repair of two classrooms at Malawa Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/23/2027	08/24/2027	GOP	44,000.00	X		3rd Quarter
90	Repair of one Classroom at Balococ Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/23/2028	08/24/2028	GOP	134,000.00			3rd Quarter
91	Construction of handwashing facility at Child Development Center, Brgy. Aliwekwek, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/23/2029	08/24/2029	GOP	100,000.00		X	3rd Quarter
92	Construction of handwashing facility at Child Development Center, Brgy. Namolan West, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/23/2030	08/24/2030	GOP	100,000.00		X	3rd Quarter
93	Construction of handwashing facility at Child Development Center, Brgy. Libsong West, Lingayen	Engineering's Office	NO	SVP	N/A	N/A	08/23/2031	08/24/2031	GOP	100,000.00		X	3rd Quarter
94	Construction of Municipal Library Office at Lingayen Civic Center, Brgy. Poblacion, Lingayen, Pang.	Engineering's Office	NO	Bidding	09/05/2023	10/02/2023	10/11/2023	10/12/2023	GOP	1,500,000.00		X	3rd Quarter
95	Construction of one-stop-shop Atruim at Lingayen Municipal Hall Building, Lingayen, Pang.	Engineering's Office	NO	Bidding	09/05/2023	10/02/2023	10/11/2023	10/12/2023	GOP	7,000,000.00		X	3rd Quarter
96	Construction of Municipal Employment Services Office (MESO) at Lingayen Civic Center, Brgy. Poblacion, Lingayen, Pang	Engineering's Office	NO	Bidding	09/05/2023	10/02/2023	10/11/2023	10/12/2023	GOP	1,500,000.00		X	3rd Quarter
97	Installation of water system of PAGCOR Lingayen Multi Purpose Building at Brgy. Pangapisan North, Lingayen, Pang.	Engineering's Office	NO	Bidding	09/05/2023	10/02/2023	10/11/2023	10/12/2023	GOP	350,000.00		X	3rd Quarter
98	Improvement and Concreting of Road at Sitio Riverside (Zone 6), Brgy. Rosario, Lingayen, Pang.	Engineering's Office	NO	Bidding	09/05/2023	10/02/2023	10/11/2023	10/12/2023	GOP	500,000.00		X	3rd Quarter
99	Concreting of Road at Zone VI (Dorongan 1) Brgy, Balangobong (Phase III)	Engineering's Office	NO	Bidding	09/05/2023	10/02/2023	10/11/2023	10/12/2023	GOP	500,000.00		X	3rd Quarter
100	Improvement and Concreting of Road with Slope Protection at Barangay Talogtog and Naguelguel, Lingayen, Pang.	Engineering's Office	NO	Bidding	09/05/2023	10/02/2023	10/11/2023	10/12/2023	GOP	3,000,000.00		X	3rd Quarter
101	Construction of perimeter fence with Concreting of Pavement at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	09/05/2023	10/02/2023	10/11/2023	10/12/2023	GOP	2,850,000.00		X	3rd Quarter
FOURTH QUARTER													
102	Construction of Multi-Purpose Hall and Stage Improvement at Brgy. Quibaol, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	10.02.23	10.30.23	11.06.23	11.13.23	GOP	3,000,000.00		X	4th Quarter
103	Concreting of Road at Zone 6, Sitio Patalan, Brgy. Talogtog, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	10.02.23	10.30.23	11.06.23	11.13.23	GOP	3,000,000.00		X	4th Quarter
104	Repair and Maintenance of Evacuation Centers including its Facilities	Engineering's Office	NO	Bidding	10.02.23	10.30.23	11.06.23	11.13.23	GOP	250,000.00		X	4th Quarter


SHARON S. SISON
Head, BAC Secretariat

Date: August 29, 2023

APPROVED BY: 
HON. LEOPOLDO "POL" N. BATAOIL
Municipal Mayor