

Republic of the Philippines
Province of Pangasinan
MUNICIPALITY OF LINGAYEN

Annual Procurement Plan for FY 2021(CIVIL WORK)
LOCAL GOVERNMENT UNIT OF LINGAYEN

code	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/Post of ITB	Sub/Open of bids	Notice of Award	Contact Signing		Total	MOOE	CO	
	FIRST QUARTER												
1	Completion ofRHU I Building and Birthing Facility at Avenida Rizal West, Brgy. Poblacion, Lingayen, Pangasinan	Brgy.Poblacion	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	2,967,500.00		X	1st. Quarter
2	Construction of Multi Purpose Auditoriium (Phase I) at Salvacion Looban, Brgy. Maniboc, Lingayen, Pang.	Brgy. Maniboc	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	1,000,000.00		X	1st. Quarter
3	Construction of multi purpose auditoriium at Alvear 2, Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021		1,000,000.00		X	1st. Quarter
4	Development of Municipal Land for Police Community Precint (PCP) Project at Brgy. Basing, Lingayen, Pang.	Brgy. Basing	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	1,000,000.00		X	1st. Quarter
5	Development of Municipal Land at Solis St. for Local Economic Develoment Purpose (Phase III) at Brgy. Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	5,000,000.00		X	1st. Quarter
6	Construction of Drainage Canal at Salomague St., Brrgy. Tonton,Lingayen,Pang.	Brgy. Tonton	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	515,000.00		X	1st. Quarter
7	Construction of Drainage Canal (Phase II) at Torres Bugallon St., Brgy. Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	1,743,000.00		X	1st. Quarter
8	Asphalting of Road at Aplaya, Barangay Pangapisan North, Lingayen, Pangasinan	Aplaya	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	700,000.00		X	1st. Quarter
9	Concreting of Farm to Market Road at Barangay Sabangan, Lingayen, Pangasinan	Brgy. Sabangan	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	700,000.00		X	1st. Quarter
10	Construction of Drainage Canal at P. Moran East, Barangay Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	1,000,000.00		X	1st. Quarter
11	Declogging of drainage system at Lingayen, Pang.	Lingayen, Pang.	No	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	600,000.00	X		1st. Quarter
12	Repair/maintenance of elctrical wirings & lightings at Market & Slaughterhouse, Lingayen, Pang.	Market & Slaughterhouse	No	SVP	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	100,000.00	X		1st. Quarter
13	Repair/maintenance of water pump & piping system at Slaughternhouse, Lingayen, Pang.	Slaughternhouse	No	SVP	N/A	N/A	3/19/2021	3/23/2021	GOP	50,000.00	X		1st. Quarter
14	Repair/maintenance of slaughterhouse Lairage/Coral at Slaughterhouse, Lingayen, Pang.	Slaughternhouse	No	SVP	N/A	N/A	3/19/2021	3/23/2021	GOP	50,000.00	X		1st. Quarter
15	Repair/Maintenance of market stalls at Market, Lingayen, Pang.	Market	No	SVP	N/A	N/A	3/19/2021	3/23/2021	GOP	200,000.00	X		1st. Quarter
16	Installation of aerator at Slaughtehrouse, Lingaye, Pang.	Slaughternhouse	No	SVP	N/A	N/A	3/19/2021	3/23/2021	GOP	200,000.00		X	1st. Quarter
	SECOND QUARTER												
16	Construction of Concrete Road at P. Moran East, Barangay Poblacion, Lingayen, Pangasinan	P. Moran St. East	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	1,000,000.00		X	2nd Quarter
17	Concreting of Farm to Market Road at Barangay Basing, Lingayen, Pangasinan	Brgy. BASing	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter
18	Concreting of Farm to Market Road at Barangay Mainimpuec Lingayen, Pangasinan	Brgy. MAlimpuec	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter

19	Construction of Drainage Canal (Phase I) at Barangay Matalava, Lingayen, Pangasinan	Brgy. MAtalava	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	943,925.00		X	2nd Quarter
20	Construction of Drainage Canal at Salvacion St., Brgy. Mamboe, Lingayen, Pangasinan	Brgy. MAniboc	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	1,000,000.00		X	2nd Quarter
21	Development of Municipal Land at the Material Recovery Facility, Brgy. Quibaol, Lingayen, Pangasinan	MRF	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	5,000,000.00		X	2nd Quarter
22	Construction of Multi-Purpose Hall (Phase I) at Brgy. Libsong West, Lingayen, Pang.	Brgy. Libsong West	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	1,000,000.00		X	2nd Quarter
23	Construction of Multi-Purpose Hall (Phase I) at Brgy. Domalandan East, Lingayen, Pang.	Brgy. Domalandan East	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter
24	Construction of Multi Purpose Auditorium (Phase I) at Brgy. Rosario, Lingayen, Pang.	Brgy. Rosario	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter
25	Construction of Multi Purpose Auditorium (Phase II) at Brgy. Wawa, Lingayen, Pang.	Brgy. Wawa	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter
26	Repair and maintenance of various signages at Lingayen, Pang.	Lingayen, Pang.	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter
27	Rehabilitation of school hazardous and disaster damage school building and school building utilized as Evacuation Center at Lingayen, Pang.	Lingayen, Pang.	No	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00	X		2nd Quarter
THIRD QUARTER										300,000.00		X	2nd Quarter
28	Safe Closure and Rehabilitation Plan of the Waste Disposal Facility at Brgy. Quibaol, Lingayen, Pang.	Brgy. Quibaol	No	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	1,000,000.00		X	3rd Quarter
29	Installation of solar streetlights at Brgy. Balococ, Lingayen, Pang.	Brgy. Balococ	No	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	500,000.00			3rd Quarter
30	Construction of multi purpose hall (Phase II) at Brgy. Tumbar, Lingayen, Pang.	Brgy. Tumbar	No	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	500,000.00			3rd Quarter
31	Site Development of Municipal Lot for Evacuation Center Project at Brgy. Domalandan Center, Lingayen, Pang.	Brgy. Domalandan Center	No	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	3,000,000.00		X	3rd Quarter
32	Construction of Multi-Purpose Hall (Phase I) at Brgy. Quibaol, Lingayen, Pang.	Brgy. Quibaol	No	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	500,000.00		X	3rd Quarter
33	Installation of Solar Streetlights at Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	No	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	500,000.00		X	3rd Quarter
34	Rehabilitation of LDRRMO	LDRRMO	No	SVP	N/A	N/A	8/23/2021	8/25/2021	GOP	200,000.00		X	3rd Quarter
35	Construction of Drainage Canal at Gov. Antonio U. Sison St., Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	No	Bidding	7/26/2021	8/23/2021	8/30/2021	9/3/2021	GOP	1,000,000.00		X	3rd Quarter
36	Construction of Slope Protection at Palaris, Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	No	Bidding	7/26/2021	8/23/2021	8/30/2021	9/3/2021	GOP	1,500,000.00		X	3rd Quarter
37	Installation of Solar Streetlights at Material Recovery Facility, Brgy. Quibaol, Lingayen, Pang.	MRF	No	Bidding	7/26/2021	8/23/2021	8/30/2021	9/3/2021	GOP	500,000.00		X	3rd Quarter
38	Installation of solar streetlight at Brgy. Aliwekwek, Lingayen, Pang.	Brgy. Aliwekwek	No	Bidding	7/26/2021	8/23/2021	8/30/2021	9/3/2021	GOP	500,000.00		X	3rd Quarter
39	Construction of Drainage Canal at Ramos St. East, Lingayen, Pangasinan	Ramos St. East	No	Bidding	7/26/2021	8/23/2021	8/30/2021	9/3/2021	GOP	4,374,075.00		X	3rd Quarter
FOURTH QUARTER													
40	Concreting of Farm to Market Road at Salomague St. Barangay Tonton Lingayen, Pangasinan	Brgy. Tonton	No	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	413,000.00		X	4th Quarter
41	Concreting of Road at Soriano St., Barangay Poblacion, Lingayen, Pangasinan	Brgy. Poblacion	No	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	500,000.00		X	4th Quarter
42	Improvement of evacuation center at Brgy. Basing, Lingayen, Pang.	Brgy. Basing	No	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	950,000.00		X	4th Quarter
43	Installation of Solar Streetlights along Alvear East, Brgy. Libsong East, Lingayen, Pang.	Brgy. Libsong East	No	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	500,000.00		X	4th Quarter

44	Installation of Solar Streetlights at Brgy. Matalava, Lingayen, Pang.	Brgy. Matalava	No	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	300,000.00		X	4th Quarter
45	Installation of Solar Streetlights along Domalandan Center-Balangobong Road, Lingayen, Pangasinan	Domalandan Center, Balangobong	No	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	300,000.00		X	4th Quarter

Prepared by:

ARNULFO S. BERNARDO
Head BAC Secretariat - Market Supervisor IV

Approved by:

LEOPOLDO N. BATAOIL
Municipal Mayor

Date: February 2, 2021