

Republic of the Philippines  
Province of Pangasinan  
MUNICIPALITY OF LINGAYEN

**Annual Procurement Plan for FY 2021(CIVIL WORK)**  
**LOCAL GOVERNMENT UNIT OF LINGAYEN**

code	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Ads/Post of ITB	Sub/Open of bids	Notice of Award	Contact Signing		Total	MOOE	CO	
<b>FIRST QUARTER</b>												
1	Completion of RHUI Building and Birthing Facility at Avenida Rizal West, Brgy. Poblacion, Lingayen, Pangasinan	Brgy. Poblacion	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	2,967,500.00		X	1st. Quarter
2	Construction of Multi Purpose Auditorium (Phase I) at Salvacion Looban, Brgy. Maniboc, Lingayen, Pang.	Brgy. Maniboc	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	1,000,000.00		X	1st. Quarter
3	Construction of multi purpose auditorium at Alvear 2, Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021		1,000,000.00		X	1st. Quarter
4	Development of Municipal Land for Police Community Precinct (PCP) Project at Brgy. Basing, Lingayen, Pang.	Brgy. Basing	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	1,000,000.00		X	1st. Quarter
5	Development of Municipal Land at Solis St. for Local Economic Development Purpose (Phase III) at Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	5,000,000.00		X	1st. Quarter
6	Construction of Drainage Canal at Salomague St. Brgy. Tonton, Lingayen, Pang.	Brgy. Tonton	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	515,000.00		X	1st. Quarter
7	Construction of Drainage Canal (Phase II) at Torres Bugallon St., Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	1,743,000.00		X	1st. Quarter
8	Asphalting of Road at Apiaya, Barangay Pangapisan North, Lingayen, Pangasinan	Aplaya	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	700,000.00		X	1st. Quarter
9	Concreting of Farm to Market Road at Barangay Sabangan, Lingayen, Pangasinan	Brgy. Sabangan	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	700,000.00		X	1st. Quarter
10	Construction of Drainage Canal at P. Moran East, Barangay Poblacion, Lingayen, Pang.	Brgy. Poblacion	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	1,000,000.00		X	1st. Quarter
11	Declogging of drainage system at Lingayen, Pang.	Lingayen, Pang.	Bidding	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	600,000.00	X		1st. Quarter
12	Repair/maintenance of electrical wirings & lightings at Market & Slaughterhouse, Lingayen, Pang.	Market & Slaughterhouse	SVP	2/15/2021	3/15/2021	3/19/2021	3/23/2021	GOP	100,000.00	X		1st. Quarter
13	Construction of handwashing area at Basing Elementary School, Lingayen, Pang.	Basing E/S	SVP	N/A	N/A	3/12/2021	3/15/2021	GOP	100,000.00	X		1ST Quarter
14	Repair/maintenance of water pump & piping system at Slaughterhouse, Lingayen, Pang.	Slaughterhouse	SVP	N/A	N/A	3/19/2021	3/23/2021	GOP	50,000.00	X		1st. Quarter
15	Repair/maintenance of slaughterhouse Lairage/Coral at Slaughterhouse, Lingayen, Pang.	Slaughterhouse	SVP	N/A	N/A	3/19/2021	3/23/2021	GOP	50,000.00	X		1st. Quarter
16	Repair/Maintenance of market stalls at Market, Lingayen, Pang.	Market	SVP	N/A	N/A	3/19/2021	3/23/2021	GOP	200,000.00	X		1st. Quarter
17	Installation of aerator at Slaughterhouse, Lingayen, Pang.	Slaughterhouse	SVP	N/A	N/A	3/19/2021	3/23/2021	GOP	200,000.00		X	1st. Quarter
<b>SECOND QUARTER</b>												
18	Construction of Concrete Road at P. Moran East, Barangay Poblacion, Lingayen, Pangasinan	P. Moran St. East	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	1,000,000.00		X	2nd Quarter
19	Concreting of Farm to Market Road at Barangay Basing, Lingayen, Pangasinan	Brgy. Basing	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter

20	Concreting of Farm to Market Road at Barangay Malimpuec, Lingayen, Pangasinan	Brgy. MALimpuec	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter
21	Construction of Drainage Canal (Phase I) at Barangay Matalava, Lingayen, Pangasinan	Brgy. MAtalava	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	943,925.00		X	2nd Quarter
22	Construction of Drainage Canal at Salvacion St., Brgy. Mamboe, Lingayen, Pangasinan	Brgy. MAniboc	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	1,000,000.00		X	2nd Quarter
23	Development of Municipal Land at the Material Recovery Facility, Brgy. Quibaol, Lingayen, Pangasinan	MRF	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	5,000,000.00		X	2nd Quarter
24	Construction of Multi-Purpose Hall (Phase I) at Brgy. Libsong West, Lingayen, Pang.	Brgy. Libsong West	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	1,000,000.00		X	2nd Quarter
25	Construction of Multi-Purpose Hall (Phase I) at Brgy. Domalandan East, Lingayen, Pang.	Brgy. Domalandan East	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter
26	Construction of Multi Purpose Auditorium (Phase I) at Brgy. Rosario, Lingayen, Pang.	Brgy. Rosario	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter
27	Construction of Multi Purpose Auditorium (Phase II) at Brgy. Wawa, Lingayen, Pang.	Brgy. Wawa	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00		X	2nd Quarter
28	Repair and maintenance of various signages at Lingayen, Pang.	Lingayen, Pang.	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	500,000.00	X		2nd Quarter
29	Rehabilitation of school hazardous and disaster damage school building and school building utilized as Evacuation Center at Lingayen, Pang.	Lingayen, Pang.	Bidding	4/19/2021	5/17/2021	5/24/2021	5/26/2021	GOP	300,000.00		X	2nd Quarter
30	Construction of Slope Protection at Palaris, Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	Bidding	7/26/2021	8/23/2021	8/30/2021	9/3/2021	GOP	1,500,000.00		X	2nd Quarter
31	Construction of Drainage Canal at Ramos St. East, Lingayen, Pangasinan	Ramos St. East	Bidding	7/26/2021	8/23/2021	8/30/2021	9/3/2021	GOP	4,374,075.00		X	2nd Quarter
THIRD QUARTER												
32	Safe Closure and Rehabilitation Plan of the Waste Disposal Facility at Brgy. Quibaol, Lingayen, Pang.	Brgy. Quibaol	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	1,000,000.00		X	3rd Quarter
33	Installation of solar streetlights at Brgy. Balococ, Lingayen, Pang.	Brgy. Balococ	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	500,000.00			3rd Quarter
34	Construction of multi purpose hall (Phase II) at Brgy. Tumar, Lingayen, Pang.	Brgy. Tumar	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	500,000.00			3rd Quarter
35	Site Development of Municipal Lot for Evacuation Center Project at Brgy. Domalandan Center, Lingayen, Pang.	Brgy. Domalandan Center	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	3,000,000.00		X	3rd Quarter
36	Construction of Multi-Purpose Hall (Phase I) at Brgy. Quibaol, Lingayen, Pang.	Brgy. Quibaol	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	500,000.00		X	3rd Quarter
37	Installation of Solar Streetlights at Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	Bidding	7/19/2021	8/16/2021	8/23/2021	8/25/2021	GOP	500,000.00		X	3rd Quarter
38	Rehabilitation of LDRRMO	LDRRMO	SVP	N/A	N/A	8/23/2021	8/25/2021	GOP	200,000.00		X	3rd Quarter
39	Construction of Drainage Canal at Gov. Antonio U. Sison St., Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	Bidding	7/26/2021	8/23/2021	8/30/2021	9/3/2021	GOP	1,000,000.00		X	3rd Quarter
40	Installation of Solar Streetlights at Material Recovery Facility, Brgy. Quibaol, Lingayen, Pang.	MRF	Bidding	7/26/2021	8/23/2021	8/30/2021	9/3/2021	GOP	500,000.00		X	3rd Quarter
41	Installation of solar streetlight at Brgy. Aliwekwek, Lingayen, Pang.	Brgy. Aliwekwek	Bidding	7/26/2021	8/23/2021	8/30/2021	9/3/2021	GOP	500,000.00		X	3rd Quarter
FOURTH QUARTER												
42	Concreting of Farm to Market Road at Salomague St. Barangay Tonton, Lingayen, Pangasinan	Brgy. Tonton	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	413,000.00		X	4th Quarter
43	Concreting of Road at Soriano St., Barangay Poblacion, Lingayen, Pangasinan	Brgy. Poblacion	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	500,000.00		X	4th Quarter

44	Improvement of evacuation center at Brgy. Basing, Lingayen, Ling.	Brgy. Basing	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GDP	950,000.00		X	4th Quarter
45	Installation of Solar Streetlights along Alvear East, Brgy. Libsong East, Lingayen, Pang.	Brgy. Libsong East	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	500,000.00		X	4th Quarter
46	Installation of Solar Streetlights at Brgy. Matalava, Lingayen, Pang.	Brgy. Matalava	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	300,000.00		X	4th Quarter
47	Installation of Solar Streetlights along Domalandan Center-Balangobong Road, Lingayen, Pangasinan	Domalandan Center, Balangobong	Bidding	10/4/2021	11/2/2021	11/12/2021	11/17/2021	GOP	300,000.00		X	4th Quarter

Prepared by:

**ARNULFO S. BERNARDO**  
BAC Secretary

Date: April 16, 2021

Approved by:

**LEOPOLDO N. BATAOIL**  
Municipal Mayor