


Republic of the Philippines
Province of Pangasinan
MUNICIPALITY OF LINGAYEN


Annual Procurement Plan for FY 2022(CIVIL WORK)
LOCAL GOVERNMENT UNIT OF LINGAYEN

| code | Procurement Program/Project | PMO/End User | Is this an early Procurement Activity | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Fund | Estimated Budget (PhP) | | | Remark |
|---------------|---|----------------------------------|---------------------------------------|---------------------|--|------------------|-----------------|-----------------|----------------|------------------------|-----|----|-------------|
| | | | | | Ads/Post of ITB | Sub/Open of bids | Notice of Award | Contact Signing | | Total | MOO | CO | |
| | | | | | | | | | | | | | |
| FIRST QUARTER | | | | | | | | | | | | | |
| 1 | Construction/Installation of flood marking | LDRRMO | No | Bidding | 1.17.22 | 2.14.22 | 2.18.22 | 2.21.22 | GOP | 800,000.00 | | X | 1st Quarter |
| 2 | Installation of Early Warning Signage | LDRRMO | No | Bidding | 1.17.22 | 2.14.22 | 2.18.22 | 2.21.22 | GOP | 500,000.00 | X | | 1st Quarter |
| 3 | Fabrication of Weighing Scale Housing (Timbangan ng Bayan) | Market Office | No | SVP | N/A | N/A | 1.17.22 | 1.19.22 | GOP | 84,500.00 | | X | 1st Quarter |
| 4 | Maintenance/Rehabilitation of electrical wirings & lights at Market and Slaughterhouse | Market and Slaughterhouse Office | No | SVP | N/A | N/A | 1.17.22 | 1.19.22 | GOP | 50,000.00 | X | | 1st Quarter |
| 5 | Maintenance/Rehabilitation of pressurized water pump at Market and Slaughterhouse | Market and Slaughterhouse Office | No | SVP | N/A | N/A | 1.17.22 | 1.19.22 | GOP | 50,000.00 | X | | 1st Quarter |
| 6 | Maintenance/Rehabilitation of Lingayen Public Market | Market Office | No | SVP | N/A | N/A | 1.17.22 | 1.19.22 | GOP | 200,000.00 | X | | 1st Quarter |
| 7 | Maintenance/Rehabilitation of Lingayen Slaughterhouse | Market and Slaughterhouse Office | No | SVP | N/A | N/A | 1.17.22 | 1.19.22 | GOP | 100,000.00 | X | | 1st Quarter |
| 8 | Repair and maintenance of evacuation center including its facilities | LDRRMO | No | SVP | N/A | N/A | 1.17.22 | 1.19.22 | GOP | 120,000.00 | X | | 1st Quarter |
| 9 | Construction of concrete road (Phase II) at P. Moran East, Poblacion, Lingayen, Pangasinan | Mun. Engineering's Office | No | SVP | N/A | N/A | 2/7/22 | 2/9/22 | GOP | 200,000.00 | | X | 1st Quarter |
| 10 | Construction of sewerage treatment facility at Public Market, Lingayen, Pang. | Mun. Engineering's Office | No | Bidding | 2/7/22 | 3/7/22 | 3/14/22 | 3/16/22 | GOP | 387,500.00 | | X | 1st Quarter |
| 11 | Rehabilitation of Municipal Toilet at Brgy. Poblacion, Lingayen, Pangasinan | Mun. Engineering's Office | No | Bidding | 2/7/22 | 3/7/22 | 3/14/22 | 3/16/22 | GOP | 1,118,000.00 | | X | 1st Quarter |
| THIRD QUARTER | | | | | | | | | | | | | |
| 12 | Repair and maintenance - Building Facilities | Mun. Engineering's Office | No | Bidding | 7.18.22 | 8.15.22 | 8.22.22 | 8.26.22 | GOP | 1,000,000.00 | X | | 3rd Quarter |
| 13 | Declogging of drainage system | LDRRMO | No | Bidding | 7.18.22 | 8.15.22 | 8.22.22 | 8.26.22 | GOP | 600,000.00 | X | | 3rd Quarter |
| 14 | Land improvement and Site Development of Municipal Lot at Barangay Basing, Lingayen, Pangasinan | Mun. Engineering's Office | No | Bidding | 7.18.22 | 8.15.22 | 8.22.22 | 8.26.22 | GOP | 3,000,000.00 | | X | 3rd Quarter |

| | | | | | | | | | | | | | |
|-----------------------|---|---------------------------|----|---------|----------|---------|----------|----------|-----|--------------|---|---|-------------|
| 15 | Establishment of Special Drug Education Center/Drop-in center and Community Development Center at Central Municipal District | Mun. Engineering's Office | No | Bidding | 7.18.22 | 8.15.22 | 8.22.22 | 8.26.22 | GOP | 3,000,000.00 | | X | 3rd Quarter |
| 16 | Construction of Multi purpose Auditorium at Salvacion Looban, Brgy. Maniboc (Phase II), Lingayen, Pang. | Mun. Engineering's Office | No | Bidding | 7.18.22 | 8.15.22 | 8.22.22 | 8.26.22 | GOP | 2,200,000.00 | | X | 3rd Quarter |
| 17 | Construction of Multi Purpose Auditorium at Alvear 2, Brgy. Poblacion, (Phase II), Lingayen, Pang. | Mun. Engineering's Office | No | Bidding | 7.18.22 | 8.15.22 | 8.22.22 | 8.26.22 | GOP | 2,200,000.00 | | X | 3rd Quarter |
| 18 | Development of Municipal Land at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pang. | Mun. Engineering's Office | No | Bidding | 7.18.22 | 8.15.22 | 8.22.22 | 8.26.22 | GOP | 4,000,000.00 | | X | 3rd Quarter |
| 19 | Construction of Gas Vent at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan | Mun. Engineering's Office | No | Bidding | 7.18.22 | 8.15.22 | 8.22.22 | 8.26.22 | GOP | 1,000,000.00 | | X | 3rd Quarter |
| 20 | Concreting of drainage canal cover at Don Pastor Moran St., Brgy. Capandanan, Lingayen, Pangasinan | Mun. Engineering's Office | No | Bidding | 7.18.22 | 8.15.22 | 8.22.22 | 8.26.22 | GOP | 500,000.00 | | X | 3rd Quarter |
| 21 | Repair of schools hazardous and disaster damage school building utilized as evacuation center | LDRRMO | No | Bidding | 7.18.22 | 8.15.22 | 8.22.22 | 8.26.22 | GOP | 300,000.00 | X | | 3rd Quarter |
| FOURTH QUARTER | | | | | | | | | | | | | |
| 22 | Repair and maintenance of evacuation center including its facilities | LDRRMO | No | Bidding | 10.10.22 | 11.7.22 | 11.14.22 | 11.18.22 | GOP | 380,000.00 | X | | 4th Quarter |
| 23 | Construction of slope protection at Sitio Dorongan, Brgy. Domalandan West, Lingayen, Pangasinan | Mun. Engineering's Office | No | Bidding | 10.10.22 | 11.7.22 | 11.14.22 | 11.18.22 | GOP | 500,000.00 | | X | 4th Quarter |
| 24 | Land improvement and Site development of Municipal Lot at Brgy. Poblacion, Lingayen, Pangasinan | Mun. Engineering's Office | No | Bidding | 10.10.22 | 11.7.22 | 11.14.22 | 11.18.22 | GOP | 2,000,000.00 | | X | 4th Quarter |
| 25 | Land improvement and site development of Municipal Lot at Baranagy Domalandan Center (Phase I-Road Right of Way at front portion) | Mun. Engineering's Office | No | Bidding | 10.10.22 | 11.7.22 | 11.14.22 | 11.18.22 | GOP | 1,500,000.00 | | X | 4th Quarter |
| 26 | Construction of greenhouse at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan | Mun. Engineering's Office | No | Bidding | 10.10.22 | 11.7.22 | 11.14.22 | 11.18.22 | GOP | 2,000,000.00 | | X | 4th Quarter |

Prepared by:


ARNULFO S. BERNARDO
 BAC Secretary/Market Supervisor IV

APPROVED BY:

HON. LEOPOLDO "POL" N. BATAOIL
 Municipal Mayor

Date: January 24, 2022

