


Republic of the Philippines  
Province of Pangasinan  
MUNICIPALITY OF LINGAYEN


**Annual Procurement Plan for FY 2022(CIVIL WORK)**  
**LOCAL GOVERNMENT UNIT OF LINGAYEN**

code	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/Post of ITB	Sub/Open of bids	Notice of Award	Contact Signing		Total	MOO	CO	
<b>FIRST QUARTER</b>													
1	Construction/Installation of flood marking	LDRRMO	No	Bidding	17.01.2022	14.02.2022	18.02.2022	21.02.2022	GOP	800,000.00		X	1st Quarter
2	Installation of Early Warning Signage	LDRRMO	No	Bidding	17.01.2022	14.02.2022	18.02.2022	21.02.2022	GOP	500,000.00	X		1st Quarter
3	Fabrication of Weighing Scale Housing (Timbangan ng Bayan)	Market Office	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	84,500.00		X	1st Quarter
4	Maintenance/Rehabilitation of electrical wirings & lights at Market and Slaughterhouse	Market and Slaughterhouse Office	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	50,000.00	X		1st Quarter
5	Maintenance/Rehabilitation of pressurized water pump at Market and Slaughterhouse	Market and Slaughterhouse Office	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	50,000.00	X		1st Quarter
6	Maintenance/Rehabilitation of Lingayen Public Market	Market Office	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	200,000.00	X		1st Quarter
7	Maintenance/Rehabilitation of Lingayen Slaughterhouse	Market and Slaughterhouse Office	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	100,000.00	X		1st Quarter
8	Repair and maintenance of evacuation center including its facilities	LDRRMO	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	120,000.00	X		1st Quarter
<b>THIRD QUARTER</b>													
9	Repair and maintenance - Building Facilities	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	1,000,000.00	X		1st Quarter
10	Declogging of drainage system	LDRRMO	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	600,000.00	X		3rd Quarter
11	Land improvement and Site Development of Municipal Lot at Barangay Basing, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	3,000,000.00		X	3rd Quarter
12	Establishment of Special Drug Education Center/Drop-in center and Community Development Center at Central Municipal District	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	3,000,000.00		X	3rd Quarter
13	Construction of Multi purpose Auditorium at Salvacion Looban, Brgy. Maniboc (Phase II), Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	2,200,000.00		X	3rd Quarter
14	Construction of Multi Purpose Auditorium at Alvear 2, Brgy. Poblacion, (Phase II), Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	2,200,000.00		X	3rd Quarter
15	Development of Municipal Land at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	4,000,000.00		X	3rd Quarter

16	Construction of Gas Vent at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	1,000,000.00	X	X	3rd Quarter
17	Concreting of drainage canal cover at Don Pastor Moran St., Brgy. Capandan, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	500,000.00	X	X	3rd Quarter
18	Repair of schools hazardous and disaster damage school building utilized as evacuation center	LDRRMO	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	300,000.00	X	X	3rd Quarter
FOURTH QUARTER													
19	Repair and maintenance of evacuation center including its facilities	LDRRMO	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	380,000.00	X	X	4th Quarter
20	Construction of slope protection at Sitio Dorongan, Brgy. Domalandan West, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	500,000.00	X	X	4th Quarter
21	Land improvement and Site development of Municipal Lot at Brgy. Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	2,000,000.00	X	X	4th Quarter
22	Land improvement and site development of Municipal Lot at Baranagy Domalandan Center (Phase I-Road Right of Way at front portion)	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	1,500,000.00	X	X	4th Quarter
23	Construction of greenhouse at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	2,000,000.00	X	X	4th Quarter

Prepared by:

  
**ARNULFO S. BERNARDO**  
 BAC Secretary/Market Supervisor IV

**APPROVED BY:**   
**HON. LEOPOLDO "POL" N. BATAOIL**  
 Municipal Mayor

Date: January 5, 2022