

Republic of the Philippines
Province of Pangasinan
MUNICIPALITY OF LINGAYEN


Annual Procurement Plan for FY 2022(CIVIL WORK)
LOCAL GOVERNMENT UNIT OF LINGAYEN


code	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/Post of ITB	Sub/Open of bids	Notice of Award	Contact Signing		Total	MOOE	CO	
1	Repair and maintenance of evacuation center including its facilities	LDRRMO	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	120,000.00	X		1st Quarter
2	Construction of concrete road (Phase II) at P. Moran East, Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	SVP	N/A	N/A	2/7/2022	2/9/2022	GOP	200,000.00		X	1st Quarter
3	Construction of sewerage treatment facility at Public Market, Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	2/7/2022	3/7/2022	3/14/2022	3/16/2022	GOP	387,500.00		X	1st Quarter
4	Rehabilitation of Municipal Toilet at Brgy. Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	2/7/2022	3/7/2022	3/14/2022	3/16/2022	GOP	1,118,000.00		X	1st Quarter
5	Establishment of Special Drug Education Center/Drop-in center and Community Development Center at Central Municipal District	Mun. Engineering's Office	No	Bidding	09.05.2022	07.06.2022	13.06.2022	20.06.2022	GOP	5,000,000.00		X	2nd Quarter
6	Repair of Two (2) Classroom & Installation of Handwashing Facility @ Aplaya Elementary School, Lingayen, Pangasinan	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	130,000.00	X		1st Semester
7	Repair of Three (3) Classrooms @ Bantayan elementary School, Lingayen, Pang.	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	180,000.00	X		1st Semester
8	Repair of Three (3) Classrooms & Improvement of Water System Facility @ Lasip Elementary School, Lingayen, Pangasinan	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	180,000.00	X		1st Semester
9	Repair of Three (3) Classrooms @ Malawa Integrated School, Lingayen, Pang.	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	180,000.00	X		1st Semester
10	Repair of Three (3) Classroom at Pangapisan Elementary School, Lingayen, Pang.	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	105,000.00	X		1st Semester
11	Repair of Three (3) Classrooms at Basing Elementary School, Lingayen, Pang.	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	180,000.00	X		1st Semester
12	Construction of Drainage Canal at Jacoba-Dona Asuncion Garcia St., Brgy. Maniboc and Jacoba St., Brgy. Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	23.05.2022	20.06.2022	24.06.2022	25.06.2022	GOP	#####		X	2nd Semester
13	Repair of District Learning Center at Poblacion Central School, Lingayen, Pang.	Lingayen District III	No	Bidding	23.05.2022	20.06.2022	24.06.2022	25.06.2022	GOP	240,000.00	X		1st Semester
14	Concrete paving of Flagpole's Frontage at Balangobong Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	140,000.00	X		2nd Semester
15	Repair of drainage Canal and Installation of Handwashing Facility at Capandanan Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	80,000.00	X		2nd Semester
16	Improvement of Classroom at Domalandan Integrated School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X		2nd Semester
17	Construction of Handwashing Facility at Domalandan Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X		2nd Semester
18	Construction of pathway and Repair of Handwashing Facility at Estanza National high School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X		2nd Semester

19	Construction of Handwashing Facility at Guesang Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X		2nd Semester
20	Repair of one (1) Classroom at Malimpuec Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X		2nd Semester
21	Repair of Three (3) Classrooms & Installation of Gate at Padilla Central School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X		2nd Semester
22	Repair of Principal's Office at Sabangan Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X		2nd Semester
23	Repair of Acosta School Building at Samson-Bengson Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X		2nd Semester
24	Repair of School Gate & Installation of Handwashing Facility @ Balococ Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X		2nd Semester
25	Repair of Drainage Canal and Repair of School Directory at Poblacion Central School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X		2nd Semester
26	Construction of Two (2) Comfort Rooms and Concreting of Pathwalk at Rosario Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X		2nd Semester
27	Construction of Perimeter Fence at Wawa Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X		2nd Semester
28	Repair of Water System Facility and Installation of Handwashing Facility at Lasip National High School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X		2nd Semester
29	Repair of School Canteen and Installation of Handwashing Facility at Aliwekwek Elementary School, Lingayen, Pangasinan	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X		2nd Semester
30	Repair and maintenance - Building Facilities	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	1,000,000.00	X		3rd Quarter
31	Declogging of drainage system	LDRRMO	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	600,000.00	X		3rd Quarter
32	Land improvement and Site Development of Municipal Lot at Barangay Basing, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	3,000,000.00		X	3rd Quarter
33	Construction of Multi purpose Auditorium at Salvacion Looban, Brgy. Maniboc (Phase II), Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	2,200,000.00		X	3rd Quarter
34	Construction of Multi Purpose Auditorium at Alvear 2, Brgy. Poblacion, (Phase II), Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	2,200,000.00		X	3rd Quarter
35	Development of Municipal Land at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	4,000,000.00		X	3rd Quarter
36	Construction of Gas Vent at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	1,000,000.00		X	3rd Quarter
37	Concreting of drainage canal cover at Don Pastor Moran St., Brgy. Capandanan, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	500,000.00		X	3rd Quarter
38	Repair of schools hazardous and disaster damage school building utilized as evacuation center	LDRRMO	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	300,000.00	X		3rd Quarter
39	Repair and maintenance of evacuation center including its facilities	LDRRMO	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	380,000.00	X		4th Quarter
40	Construction of slope protection at Sitio Dorongan, Brgy. Domalandan West, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	500,000.00		X	4th Quarter
41	Land improvement and Site development of Municipal Lot at Brgy. Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	2,000,000.00		X	4th Quarter

42	Land improvement and site development of Municipal Lot at Baranagy Domalandan Center (Phase I-Road Right of Way at front portion)	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	1,500,000.00		X	4th Quarter
43	Construction of greenhouse at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	2,000,000.00		X	4th Quarter

Prepared by:


ARNULFO S. BERNARDO
 BAC Secretary/Market Supervisor IV

APPROVED BY:

HON. LEOPOLDO "POL" N. BATAOIL
 Municipal Mayor

Date: May 18, 2022

