

Republic of the Philippines
Province of Pangasinan
MUNICIPALITY OF LINGAYEN

Annual Procurement Plan for FY 2022(CIVIL WORK)
LOCAL GOVERNMENT UNIT OF LINGAYEN


code	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)		
					Ads/Post of ITB	Sub/Open of bids	Notice of Award	Contact Signing		Total	MOOE	CO
1	Repair and maintenance of evacuation center including its facilities	LDRRMO	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	120,000.00	X	
2	Construction of concrete road (Phase II) at P. Moran East, Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	SVP	N/A	N/A	2/7/2022	2/9/2022	GOP	200,000.00		X
3	Construction of sewerage treatment facility at Public Market, Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	2/7/2022	3/7/2022	3/14/2022	3/16/2022	GOP	387,500.00		X
4	Rehabilitation of Municipal Toilet at Brgy. Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	2/7/2022	3/7/2022	3/14/2022	3/16/2022	GOP	1,118,000.00		X
5	Establishment of Special Drug Education Center/Drop-in center and Community Development Center at Central Municipal District	Mun. Engineering's Office	No	Bidding	09.05.2022	07.06.2022	13.06.2022	20.06.2022	GOP	5,000,000.00		X
6	Repair of Two (2) Classroom & Installation of Handwashing Facility @ Aplaya Elementary School, Lingayen, Pangasinan	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	130,000.00	X	
7	Repair of Three (3) Classrooms @ Bantayan elementary School, Lingayen, Pang.	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	180,000.00	X	
8	Repair of Three (3) Classrooms & Improvement of Water System Facility @ Lasip Elementary School, Lingayen, Pangasinan	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	180,000.00	X	
9	Repair of Three (3) Classrooms @ Malawa Integrated School, Lingayen, Pang.	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	180,000.00	X	
10	Repair of Three (3) Classroom at Pangapisan Elementary School, Lingayen, Pang.	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	105,000.00	X	
11	Repair of Three (3) Classrooms at Basing Elementary School, Lingayen, Pang.	Lingayen District III	No	SVP	N/A	N/A	30.05.2022	31.05.2022	GOP	180,000.00	X	
12	Construction of Drainage Canal at Jacoba-Dona Asuncion Garcia St., Brgy. Maniboc and Jacoba St., Brgy. Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	23.05.2022	20.06.2022	24.06.2022	25.06.2022	GOP	10,000,000.00		X
13	Repair of Gazebo of Lingayen Plaza at Brgy. Poblacion	Mun. Engineering's Office	No	SVP	N/A	N/A	13.06.2022	14.06.2022	GOP	100,000.00	X	
14	Fabrication of Steel Shelves at MRF, Brgy. Quibaol	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	300,000.00		X
15	Rehabilitation of Ground Floor Lingayen Municipal Hall East Wing Building for One Stop Shop Transaction Office (Phase II)	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	5,000,000.00		X
16	Fabrication and Installation of Municipal Bulletin Board at Don Casiano Jimenez St., Brgy. Poblacion	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	200,000.00		X
17	Rehabilitation and Improvement of former Municipal Planning and Development Office for Tourism Information and Pasalubong Center (TIPC) at Lingayen Municipal Hall, Brgy. Poblacion (Phase I)	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	1,800,000.00		X

18	Repair and Maintenance of Market and Slaughterhouse	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	2,500,000.00	X	
19	Repainting of Agri-Aqua Building - Exterior	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	1,000,000.00	X	
20	Fabrication and Installation of Building Safety Barriers at Agri-Aqua Building(Phase I)	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	1,000,000.00		X
21	Construction of Comfort Room at Agri-Aqua Building	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	1,000,000.00		X
22	Rehabilitation of Drainage Canal at Public Market	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	1,000,000.00		X
23	Construction of Drainage Canal and Sewerage Treatment Facility at Lingayen Public Market, Brgy. Poblacion	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	2,000,000.00		X
24	Fabrication of Demo Fish Cage at Brgy. Quibaol River Site	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	800,000.00		X
25	Improvement of Lingayen Tourism Center	Mun. Engineering's Office	No	Bidding	14.06.2022	12.07.2022	18.07.2022	20.07.2022	GOP	1,305,000.00		X
26	Concrete paving of Flagpole's Frontage at Balangobong Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	140,000.00	X	
27	Improvement of Classroom at Domalandan Integrated School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X	
28	Repair of one (1) Classroom at Malimpuec Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X	
29	Repair of School Gate & Installation of Handwashing Facility @ Balococ Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X	
30	Repair of Drainage Canal and Repair of School Directory at Poblacion Central School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X	
31	Construction of Two (2) Comfort Rooms and Concreting of Pathwalk at Rosario Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X	
32	Construction of Perimeter Fence at Wawa Elementary School, Lingayen, Pang.	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X	
33	Repair of School Canteen and Installation of Handwashing Facility at Aliwekwek Elementary School, Lingayen, Pangasinan	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X	
34	Installation of Handwashing Facility at Capandanan Elementary School	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	80,000.00		X
35	Installation of Handwashing Facility at Domalandan Elementary School	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00		X
36	Construction of Handwashing Facility at Estanza National High School	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00		X
37	Installation of Handwashing Facility at Guesang Elementary School	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00		X
38	Repair of Three (3) Classrooms & Installation of Window Grills at Padilla Central School	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X	
39	Repair of One (1) Classroom at Sabangan Elementary School	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X	
40	Repair of Five (5) Classrooms at Samson-Bengzon Elementary School	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	100,000.00	X	
41	Fabrication of Two (2) Makeshift Classrooms at Baay Elementary School	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	186,000.00		X
42	Repair of Water System Facility @ Lasip National High School	Lingayen District II	No	SVP	N/A	N/A	25.07.2022	26.07.2022	GOP	180,000.00	X	


43	Repair and maintenance - Building Facilities	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	1,000,000.00	X	
44	Land improvement and Site Development of Municipal Lot at Barangay Basing, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	3,000,000.00		X
45	Construction of Multi purpose Auditorium at Salvacion Looban, Brgy. Maniboc (Phase II), Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	2,200,000.00		X
46	Construction of Multi Purpose Auditorium at Alvear 2, Brgy. Poblacion, (Phase II), Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	2,200,000.00		X
47	Development of Municipal Land at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	4,000,000.00		X
48	Construction of Gas Vent at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	1,000,000.00		X
49	Concreting of drainage canal cover at Don Pastor Moran St., Brgy. Capandanan, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	500,000.00		X
50	Repair of schools hazardous and disaster damage school building utilized as evacuation center	LDRRMO	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	300,000.00	X	
51	Repair of School Building at Poblacion Central School	Lingayen District III	No	Bidding	25.07.2022	22.08.2022	29.08.2022	30.08.2022	GOP	240,000.00	X	
52	Repair of School Auditorium at Pangapisan Elementary School	Lingayen District III	No	Bidding	25.07.2022	22.08.2022	29.08.2022	30.08.2022	GOP	395,000.00	X	
53	Repair of School Stage at Pangapisan Elementary School	Lingayen District III	No	Bidding	25.07.2022	22.08.2022	29.08.2022	30.08.2022	GOP	355,000.00	X	
54	Repair of Comfort room at Municipal Treasurer's Office	Mun. Engineering's Office	No	SVP	N/A	N/A	22.08.2022	25.08.2022	GOP	50,000.00	X	
55	Repainting of Canopy at USAID, Lingayen, Public Market	Mun. Engineering's Office	No	SVP	N/A	N/A	30.08.2022	31.08.2022	GOP	50,000.00		X
56	Repair of roofing(right wing) of wet market Building at Lingayen Public Market , Lingayen, Pangasinan	Mun. Engineering's Office	No	SVP	N/A	N/A	30.08.2022	31.08.2022	GOP	50,000.00		X
57	Expansion/Upgrading of Lingayen Rural Health Unit at Brgy. Domalandan Center, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	15.08.2022	12.09.2022	19.09.2022	22.09.2022	GOP	2,000,000.00		X
58	Repair of downspout and catch basin at USAID Building, Lingayen Public Market	Mun. Engineering's Office	No	Bidding	15.08.2022	12.09.2022	19.09.2022	22.09.2022	GOP	500,000.00	X	
59	Rehabilitation of Acosta Building and Fabrication of Makeshift Classroom @ Samson Bengson Elementary School, Lingayen, Pang.	Lingayen District II	No	Bidding	30.08.2022	27.09.2022	05.10.2022	06.10.2022	GOP	1,230,000.00		X
60	Fabrication of PWD steel ramp with railings in front of Municipal Hall Building, Brgy. Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	SVP	N/A	N/A	05.10.2022	06.10.2022	GOP	70,000.00	X	
61	Construction of Drainage Canal at Public Market	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	800,000.00		X
62	Concreting of driveway and additional finishing works of Multi Purpose Evacuation Center at Brgy. Pangapisan North	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	5,000,000.00		X
63	Rehabilitation and improvement of Multi Purpose Hall (Phase II) at Brgy. Libsong West, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	2,000,000.00		X
64	Fabrication/Installation of Souvenir Shop at Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	1,000,000.00		X
65	Fabrication of Modular Cooking Counter with accessories and kitchen utensils to be delivered at Day care Centers	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	1,500,000.00		X
66	Construction of one (1) unit elevated water tank (Phase II) at Lingayen Civic Center, Brgy. Poblacion, Lingayen , Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	1,700,000.00		X

67	Installation of Water Service Line Filtration at Rural Health Unit III, Brgy. Dulag,	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	350,000.00		X
68	Installation of Water Tank at Material Recovery Facility, Brgy. Quibaol	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	350,000.00		X
69	Land Improvement and Construction of Ecological Solid Waste Management Facility (Phase I) at Material Recovery Facility, Brgy. Quibaol	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	4,000,000.00		X
70	Concreting of Local Access Road at Brgy. Libsong East	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	500,000.00		X
71	Declogging of drainage system at Lingayen Public Market	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	200,000.00	X	
72	Declogging of drainage system at Barangay Maniboc, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	200,000.00	X	
73	Declogging of Drainage System	Mun. Engineering's Office	No	Bidding	10.10.2022	08.11.2022	16.11.2022	21.11.2022	GOP	200,000.00	X	
74	Repair and maintenance of evacuation center including its facilities	LDRRMO	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	380,000.00	X	
75	Construction of slope protection at Sitio Dorongan, Brgy. Domalandan West, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	500,000.00		X
76	Land improvement and Site development of Municipal Lot at Brgy. Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	2,000,000.00		X
77	Land improvement and site development of Municipal Lot at Baranagy Domalandan Center (Phase I-Road Right of Way at front portion)	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	1,500,000.00		X
78	Construction of greenhouse at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	2,000,000.00		X
79	Repair of comfort room at Bus Terminal, Jimenez St., Brgy. Poblacion, Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	17.10.2022	15.11.2022	22.11.2022	25.11.2022	GOP	850,000.00		X
80	Reflectorized thermoplastic pavement markings at Don Casiano Jimenez St., Brgy. Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	SVP	N/A	N/A	17.10.2022	19.10.2022	GOP	50,000.00	X	

Prepared by:


ARNULFO S. BERNARDO
 BAC Secretary/Market Supervisor IV

Date: October 5, 2022

APPROVED BY:

HON. LEOPOLDO "POL" N. BATAOIL
 Municipal Mayor

Remarks
1st Quarter
1st Quarter
1st Quarter
1st Quarter
2nd Quarter
1st Semester
1st Semester
1st Semester
1st Semester
1st Semester
1st Semester
1st Semester
2nd Semester
2nd Quarter
2nd Quarter
2nd Quarter
2nd Quarter
2nd Quarter
2nd Quarter

2nd Quarter
2nd Quarter
2nd Quarter
2nd Quarter
2nd Quarter
2nd Quarter
2nd Quarter
2nd Quarter
2nd Semester
2nd Semester
2nd Semester
2nd Semester
2nd Semester
2nd Semester
2nd Semester
2nd Semester
2nd Semester
2nd Semester
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter

3rd Quarter

3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
3rd Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter

4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4th Quarter
4TH Quarter
4th Quarter