

Republic of the Philippines
Province of Pangasinan
MUNICIPALITY OF LINGAYEN

Annual Procurement Plan for FY 2023(CIVIL WORK)
LOCAL GOVERNMENT UNIT OF LINGAYEN

code	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/Post of ITB	Sub/Open of bids	Notice of Award	Contact Signing		Total	MOO	CO	
	FIRST QUARTER												
1	Completion of Multi Purpose Hall at Castillo St., Brgy. Libsong West, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00		X	1st Quarter
2	Construction of Multi-Purpose Auditorium at Brgy. Maniboc, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
3	Improvement and Construction of Drainage Canal at Casaclang St., Sitio 5, Brgy. Libsong East , Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00	X		1st Quarter
4	Improvement and Concreting of Road (Bridge Approach) at Brgy. Dorongan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00		X	1st Quarter
5	Improvement of Road at Brgy. Naguelguel, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
6	Improvement and Asphalt-overlay of Road at Brgy. Namolan, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
7	Construction of Bridge at Brgy. Tumbar	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
8	Construction of Multi-Purpose Auditorium at Brgy. Balangobong	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
9	Desilting/Excavation of Creek at Brgy. Domalandan Center, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00	X		1st Quarter
10	Improvement and Concreting of Local access Road at Sitio Balingkaging, Brgy. Baay, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00		X	1st Quarter
11	Concreting of road at De Vera St., Brgy. Domalandan Center, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	2,500,000.00		X	1st Quarter
12	Construction Drainage Canal at Libsong East, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	2,000,000.00		X	1st Quarter
13	Repair of roofing(left wing) of wet market building	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	300,000.00		X	1st Quarter
14	Declogging of Drainage System at Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	02.27.2023	03.06.2023	GOP	200,000.00		X	1st Quarter
	SECOND QUARTER												
15	Improvement and Construction of Multi-Purpose Gymnasium Stage at Brgy. Tonton, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
16	Improvement and Construction of Slope Protection with Concrete Pavement at Brgy. Pangapisan Sur, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter


17	Improvement and Asphaltting of Road at Congressman St., Brgy. Pangapisan North, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
18	Improvement and Concreting of Road at New St., Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
19	Improvement and Construction of Drainage canal at Brgy. Matalava, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
20	Improvement and Concreting of Road at Brgy. Aliwekwek, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
21	Improvement and Concreting of Road at Sitio Bolosan, Bragy. Basing , Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
22	Improvement and Concreting of Road at Brgy. Dulag, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
23	Concreting of Road at Sitio Centro, Brgy. Lasip, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	3,000,000.00		X	2nd Quarter
24	Improvement and Riprapping of Road at Brgy. Malawa, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
25	Improvement and Concreting of Road at Sitio Maktek, Brgy. Rosario, Lingayen, Pang.	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00	X		2nd Quarter
26	Improvement and Concreting of Road at Brgy. Wawa, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00	X		2nd Quarter
27	Improvement of Multi-Purpose Hall at Brgy. Balococ, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
28	Improvement and Construcion of Slope Protection at Dorongan Road, Brgy. Domalandan West, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
29	Improvement and Construcion of Drainage Canal at Brgy. Malimpuec, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
30	Improvement and Construction of Slope Protection at Sitio Baybay, Brgy. Sabangan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
31	Improvement and Concreting of Road at Brgy. Bantayan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
32	Concreting of Road with Slope Protection at San Gabriel St. up to Bantayan Road, Brgy. Capandanan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	3,000,000.00		X	2nd Quarter
33	Improvement and Concreting of Road at Don Gregorio Tandoc St., Brgy. Domalandan east, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
34	Improvement and Concreting of Road at Agapito Abalos St., Brgy. Estanza, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
35	Construction of Community-Based Monitoring System (CBMS) Station at Lingayen Municipal Hall, Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	2,000,000.00		X	2nd Quarter
THIRD QUARTER													
36	Repair and Maintenance of Evacuation Centers including its Facilities	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	250,000.00		X	3rd Quarter
37	Land Improvement and Construction of Ecological solid Waste Management Facility (Phase II) at Material Recovery Facility, Brgy. Quibaol, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	7,000,000.00		X	3rd Quarter
38	Fencing of MSWDO Building and Lingayen Temporary Shelter at Jimenez St., Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	3,000,000.00		X	3rd Quarter
39	Construction of Municipal Agriculture Office at Jimenez St., Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	5,000,000.00		X	3rd Quarter

40	Repair of Schools Hazardous and Disaster Damage School Building and School Building Utilized as Evacuation Center	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	300,000.00	X		3rd Quarter
FOURTH QUARTER													
41	Construction of Multi-Purpose Hall and Stage Improvement at Brgy. Quibaol, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	10.02.23	10.30.23	11.06.23	11.13.23	GOP	3,000,000.00		X	4th Quarter
42	Concreting of Road at Zone 6, Sitio Patalan, Brgy. Talogtog, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	10.02.23	10.30.23	11.06.23	11.13.23	GOP	3,000,000.00		X	4th Quarter
43	Repair and Maintenance of Evacuation Centers including its Facilities	Engineering's Office	NO	Bidding	10.02.23	10.30.23	11.06.23	11.13.23	GOP	250,000.00		X	4th Quarter

Prepared by:



ARNULFO S. BERNARDO
BAC Secretary/Market Supervisor IV

APPROVED BY: 

HON. LEOPOLDO "POL" N. BATAOIL
Municipal Mayor

Date: January 23, 2023