

Republic of the Philippines
Province of Pangasinan
MUNICIPALITY OF LINGAYEN


Indicative Annual Procurement Plan for FY 2022(CIVIL WORK)
LOCAL GOVERNMENT UNIT OF LINGAYEN

code	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/Post of ITB	Sub/Open of bids	Notice of Award	Contact Signing		Total	MOOE	CO	
	FIRST QUARTER												
1	Fabrication of Weighing Scale Housing (Timbangan ng Bayan)	Market Office	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	84,500.00		X	1st Quarter
2	Maintenance/Rehabilitation of electrical wirings & lights at Market and Slaughterhouse	Market and Slaughterhouse Office	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	50,000.00	X		1st Quarter
3	Maintenance/Rehabilitation of pressurized water pump at Market and Slaughterhouse	Market and Slaughterhouse Office	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	50,000.00	X		1st Quarter
4	Maintenance/Rehabilitation of Lingayen Public Market	Market Office	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	200,000.00	X		1st Quarter
5	Maintenance/Rehabilitation of Lingayen Slaughterhouse	Market and Slaughterhouse Office	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	100,000.00	X		1st Quarter
6	Repair and maintenance of evacuation center including its facilities	LDRRMO	No	SVP	N/A	N/A	17.01.2022	19.01.2022	GOP	120,000.00	X		1st Quarter
7	Construction of concrete road (Phase II) at P. Moran East, Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	SVP	N/A	N/A	2/7/22	2/9/22	GOP	200,000.00		X	1st Quarter
8	Construction of sewerage treatment facility at Public Market, Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	2/7/22	3/7/2022	3/14/2022	3/16/2022	GOP	387,500.00		X	1st Quarter
9	Rehabilitaiton of Municipal Toilet at Brgy. Poblacion, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	2/7/22	3/7/22	3/14/22	3/16/22	GOP	1,118,000.00		X	1st Quarter
	SECOND QUARTER												
10	Establishment of Special Drug Education Center/Drop-in center and Community Development Center at Central Municipal District	Mun. Engineering's Office	No	Bidding	09.05.2022	07.06.2022	13.06.2022	20.06.2022	GOP	5,000,000.00		X	2nd Quarter
	THIRD QUARTER												
11	Repair and maintenance - Building Facilities	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	1,000,000.00	X		1st Quarter
12	Declogging of drainage system	LDDRMO	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	600,000.00	X		3rd Quarter
13	Land improvement and Site Development of Municipal Lot at Barangay Basing, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	3,000,000.00		X	3rd Quarter
15	Construction of Multi purpose Auditorium at Salvacion Looban, Brgy. Maniboc (Phase II), Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	2,200,000.00		X	3rd Quarter
16	Construction of Multi Purpose Auditorium at Alvear 2, Brgy. Poblacion, (Phase II), Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	2,200,000.00		X	3rd Quarter

17	Development of Municipal Land at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pang.	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	4,000,000.00		X	3rd Quarter
18	Construction of Gas Vent at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan	Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	1,000,000.00		X	3rd Quarter
19	Concreting of drainage canal cover at Don Pastor Moran St., Brgy. Capandanan, Lingayen, Pangasinan	Mun. Engineering's Office	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	500,000.00		X	3rd Quarter
20	Repair of schools hazardous and disaster damage school building utilized as evacuation center	LDRRMO	No	Bidding	18.07.2022	15.08.2022	22.08.2022	26.08.2022	GOP	300,000.00	X		3rd Quarter
FOURTH QUARTER													
21	Repair and maintenance of evacuation center including its facilities	LDRRMO	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	380,000.00	X		4th Quarter
22	Construction of slope protection at Sitio Dorongan, Brgy. Domalandan West, Lingayen, Pangasinan	Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	500,000.00		X	4th Quarter
23	Land improvement and Site development of Municipal Lot at Brgy. Poblacion, Lingayen, Pangasinan	Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	2,000,000.00		X	4th Quarter
24	Land improvement and site development of Municipal Lot at Baranagy Domalandan Center (Phase I-Road Right of Way at front portion)	Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	1,500,000.00		X	4th Quarter
25	Construction of greenhouse at Material Recovery Facility (MRF), Brgy. Quibaol, Lingayen, Pangasinan	Office	No	Bidding	10.10.2022	07.11.2022	14.11.2022	18.11.2022	GOP	2,000,000.00		X	4th Quarter

Prepared by:


ARNULFO S. BERNARDO
 BAC Secretary/Market Supervisor IV

APPROVED BY: 
HON. LEOPOLDO "POL" N. BATAOIL
 Municipal Mayor

Date: March 28, 2022