

Republic of the Philippines
Province of Pangasinan
MUNICIPALITY OF LINGAYEN

Supplemental Annual Procurement Plan for FY 2023(CIVIL WORK)
LOCAL GOVERNMENT UNIT OF LINGAYEN


code	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/Post of ITB	Sub/Open of bids	Notice of Award	Contact Signing		Total	MOOE	CO	
	FIRST QUARTER												
1	Completion of Multi Purpose Hall at Castillo St., Brgy. Libsong West, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00		X	1st Quarter
2	Construction of Multi-Purpose Auditorium at Brgy. Maniboc, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
3	Improvement and Construction of Drainage Canal at Casaclang St., Sitio 5, Brgy. Libsong East , Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00	X		1st Quarter
4	Improvement and Concreting of Road (Bridge Approach) at Brgy. Dorongan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00		X	1st Quarter
5	Improvement of Road at Brgy. Naguelguel, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
6	Improvement and Asphalt-overlay of Road at Brgy. Namolan, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
7	Construction of Bridge at Brgy. Tumbar	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
8	Construction of Multi-Purpose Auditorium at Brgy. Balangobong	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	3,000,000.00		X	1st Quarter
9	Desilting/Excavation of Creek at Brgy. Domalandan Center, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00	X		1st Quarter
10	Improvement and Concreting of Local access Road at Sitio Balingkaging, Brgy. Baay, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	500,000.00		X	1st Quarter
11	Concreting of road at De Vera St., Brgy. Domalandan Center, Lingayen, Pangasinan	Engineering's Office	YES	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	2,500,000.00		X	1st Quarter
12	Construction Drainage Canal at Libsong East, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	2,000,000.00		X	1st Quarter
13	Repair of roofing(left wing) of wet market building	Engineering's Office	NO	Bidding	01.16.2023	02.20.2023	02.27.2023	03.06.2023	GOP	300,000.00		X	1st Quarter
14	Declogging of Drainage System at Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	02.27.2023	03.06.2023	GOP	200,000.00		X	1st Quarter
	SECOND QUARTER												
15	Repair of one(1) classroom at Naguelguel Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	04.01.2023	04.02.2023	GOP	50,000.00	X		2nd Quarter
16	Construction of handwashing, concrete paving of apthwalk and installation of paver bricks at Padilla Central School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	04.01.2023	04.02.2023	GOP	160,000.00	X		2nd Quarter

17	Water installation of Acosta Building and Installation of Insulation at Makeshift Classrooms at Samson-Bengson Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	04.01.2023	04.02.2023	GOP	65,000.00		X	2nd Quarter
18	Improvement and Construction of Multi-Purpose Gymnasium Stage at Brgy. Tonton, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
19	Improvement and Construction of Slope Protection with Concrete Pavement at Brgy. Pangapisan Sur, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
20	Improvement and Asphaltting of Road at Congressman St., Brgy. Pangapisan North, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
21	Improvement and Concreting of Road at New St., Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
22	Improvement and Construction of Drainage canal at Brgy. Matalava, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
23	Improvement and Concreting of Road at Brgy. Aliwekwek, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
24	Improvement and Concreting of Road at Sitio Bolosan, Brgy. Basing, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
25	Improvement and Concreting of Road at Brgy. Dulag, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
26	Concreting of Road at Sitio Centro, Brgy. Lasip, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	3,000,000.00		X	2nd Quarter
27	Improvement and Riprapping of Road at Brgy. Malawa, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
28	Improvement and Concreting of Road at Sitio Maktek, Brgy. Rosario, Lingayen, Pang.	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00	X		2nd Quarter
29	Improvement and Concreting of Road at Brgy. Wawa, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00	X		2nd Quarter
30	Improvement of Multi-Purpose Hall at Brgy. Balococ, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
31	Improvement and Construction of Slope Protection at Dorongan Road, Brgy. Domalandan West, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
32	Improvement and Construction of Drainage Canal at Brgy. Malimpuec, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
33	Improvement and Construction of Slope Protection at Sitio Baybay, Brgy. Sabangan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
34	Improvement and Concreting of Road at Brgy. Bantayan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
35	Concreting of Road with Slope Protection at San Gabriel St. up to Bantayan Road, Brgy. Capandanan, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	3,000,000.00		X	2nd Quarter
36	Improvement and Concreting of Road at Don Gregorio Tandoc St., Brgy. Domalandan east, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
37	Improvement and Concreting of Road at Agapito Abalos St., Brgy. Estanza, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	500,000.00		X	2nd Quarter
38	Construction of Community-Based Monitoring System (CBMS) Station at Lingayen Municipal Hall, Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	04.10.23	05.08.23	05.15.23	05.23.23	GOP	2,000,000.00		X	2nd Quarter
	THIRD QUARTER												
39	Repair and Maintenance of Evacuation Centers including its Facilities	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	250,000.00		X	3rd Quarter
40	Land Improvement and Construction of Ecological solid Waste Management Facility (Phase II) at Material Recovery Facility, Brgy. Quibaol, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	7,000,000.00		X	3rd Quarter

41	Fencing of MSWDO Building and Lingayen Temporary Shelter at Jimenez St., Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	3,000,000.00		X	3rd Quarter
42	Construction of Municipal Agriculture Office at Jimenez St., Brgy. Poblacion, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	5,000,000.00		X	3rd Quarter
43	Repair of Schools Hazardous and Disaster Damage School Building and School Building Utilized as Evacuation Center	Engineering's Office	NO	Bidding	07.03.23	07.31.23	08.07.23	08.14.23	GOP	300,000.00	X		3rd Quarter
44	Repair of two (2) classrooms at Dulag Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/23	08/15/23	GOP	130,000.00	X		3rd Quarter
45	Repair of Two (2) Classrooms at Namolan Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/24	08/15/24	GOP	130,000.00	X		3rd Quarter
46	Repair of Two (2) Classrooms at Magsaysay Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/25	08/15/25	GOP	130,000.00	X		3rd Quarter
47	Repair of Three (3) Classrooms at Tumar Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/26	08/15/26	GOP	80,000.00	X		3rd Quarter
48	Repair of one (1) Classroom and Fabrication of Shelves at Balangobong Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/27	08/15/27	GOP	120,000.00	X		3rd Quarter
49	Installation of Steel Drainage Canal Cover at Capandanan Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/28	08/15/28	GOP	120,000.00		X	3rd Quarter
50	Repair of Six(6) Classrooms at Domalandan Center Integrated School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/29	08/15/29	GOP	120,000.00	X		3rd Quarter
51	Repair of Two (2) Classrooms at Domalandan East Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/30	08/15/30	GOP	120,000.00	X		3rd Quarter
52	Repair of Six(6) Classrooms at Estanza National High School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/31	08/15/31	GOP	120,000.00	X		3rd Quarter
53	Repair of four(4) Classrooms at Gueasang Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/32	08/15/32	GOP	120,000.00	X		3rd Quarter
54	Repair of Six(6) Classrooms at Malimpuec Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/33	08/15/33	GOP	120,000.00	X		3rd Quarter
55	Repair of Two Classroom @Sabangan Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/35	08/15/35	GOP	120,000.00	X		3rd Quarter
56	Repair of One (1) Calsroom at Aliwekwek Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/36	08/15/36	GOP	59,000.00	X		3rd Quarter
57	Repair of Two(2) Classrooms at Balococ Elementarry School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/37	08/15/37	GOP	134,000.00	X		3rd Quarter
58	Repair of School Facilities at Basing Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/38	08/15/38	GOP	134,000.00	X		3rd Quarter
59	Repair of One (1) Classroom at Malawa Integrated School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/39	08/15/39	GOP	134,000.00	X		3rd Quarter
60	Repair of Three (3) Classrooms at Pangapisan Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/40	08/15/40	GOP	134,000.00	X		3rd Quarter
61	Concrete paving of school grounds at Rosario Elementary School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/41	08/15/41	GOP	134,000.00	X		3rd Quarter

62	Concrete paving of pathwalk at Wawa Elementary School, Lingayen, Pangasinan	Engineering's Office	NO	SVP	N/A	N/A	08/14/42	08/15/42	GOP	74,000.00	X		3rd Quarter
63	Construction of School Facilities at Lasip National High School, Lingayen, Pang.	Engineering's Office	NO	SVP	N/A	N/A	08/14/43	08/15/43	GOP	134,000.00	X		3rd Quarter
FOURTH QUARTER													
64	Construction of Multi-Purpose Hall and Stage Improvement at Brgy. Quibaol, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	10.02.23	10.30.23	11.06.23	11.13.23	GOP	3,000,000.00		X	4th Quarter
65	Concreting of Road at Zone 6, Sitio Patalan, Brgy. Talogtog, Lingayen, Pangasinan	Engineering's Office	NO	Bidding	10.02.23	10.30.23	11.06.23	11.13.23	GOP	3,000,000.00		X	4th Quarter
66	Repair and Maintenance of Evacuation Centers including its Facilities	Engineering's Office	NO	Bidding	10.02.23	10.30.23	11.06.23	11.13.23	GOP	250,000.00		X	4th Quarter


ARNULFO S. BERNARDO
 BAC Secretary/Market Supervisor IV

APPROVED BY:

HON. LEOPOLDO "POL" N. BATAOIL
 Municipal Mayor

Date: February 23, 2023