

Republic of the Philippines
Province of Pangasinan
MUNICIPALITY OF LINGAYEN

Supplemental Annual Procurement Plan for FY 2021(CIVIL WORK)

LOCAL GOVERNMENT UNIT OF LINGAYEN

code	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Fund	Estimated Budget (Php)			Remarks
					Ads/Post of ITB	Sub/Open of bids	Notice of Award	Contact Signing		Total	MOOE	CO	
FIRST QUARTER													
1	Completion ofRHU I Building and Birthing Facility at Avenida Rizal West, Brgy. Poblacion, Lingayen, Pangasinan	Brgy.Poblacion	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	2,967,500.00		X	1st. Quarter
2	Construction of Multi Purpose Auditorium (Phase I) at Salvacion Looban, Brgy. Maniboc, Lingayen, Pang.	Brgy. Maniboc	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	1,000,000.00		X	1st. Quarter
3	Construction of multi purpose auditorium at Alvear 2, Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021		1,000,000.00		X	1st. Quarter
4	Development of Municipal Land for Police Community Precint (PCP) Project at Brgy. Basing, Lingayen, Pang.	Brgy. Basing	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	1,000,000.00		X	1st. Quarter
5	Development of Municipal Land at Solis St. for Local Economic Develoment Purpose (Phase III) at Brgy. Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	5,000,000.00		X	1st. Quarter
6	Construction of Drainage Canal at Salomague St., Brgy. Tonton,Lingayen,Pang.	Brgy. Tonton	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	515,000.00		X	1st. Quarter
7	Construction of Darinage Canal (Phase II) at Torres Bugallon St., Brgy. Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	1,743,000.00		X	1st. Quarter
8	Asphalting of Road at Aplaya, Barangay Pangapisan North, Lingayen, Pangasinan	Aplaya	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	700,000.00		X	1st. Quarter
9	Concreting of Farm to Market Road at Barangay Sabangan, Lingayen, Pangasinan	Brgy. Sabangan	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	700,000.00		X	1st. Quarter
10	Construction of Drainage Canal at P. Moran East, Barangay Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	1,000,000.00		X	1st. Quarter
11	Declogging of drainage system at Lingayen, Pang.	Lingayen, Pang.	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	600,000.00	X		1st. Quarter
12	Repair/maintenance of elctrical wirings & lightings at Market & Slaughterhouse, Lingayen, Pang.	Market & Slaughtehouse	No	SVP	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	100,000.00	X		1st. Quarter
13	Construction of handwashing area at Basing Elementary School, Lingayen, Pang.	Basing E/S	No	SVP	N/A	N/A	12.03.2021	15.03.2021	GOP	100,000.00	X		1ST Quarter
14	Repair/maintenance of water pump & piping system at Slaughterhouse, Lingayen, Pang.	Slaughtehouse	No	SVP	N/A	N/A	19.03.2021	23.03.2021	GOP	50,000.00	X		1st. Quarter
15	Repair/maintenance of slaughterhouse Lairage/Coral at Slaughterhouse, Lingayen, Pang.	Slaughtehouse	No	SVP	N/A	N/A	19.03.2021	23.03.2021	GOP	50,000.00	X		1st. Quarter
16	Repair/Maintenance of market stalls at Market, Lingayen, Pang.	Market	No	SVP	N/A	N/A	19.03.2021	23.03.2021	GOP	200,000.00	X		1st. Quarter
17	Installation of aerator at Slaughtehouse, Lingaye, Pang.	Slaughtehouse	No	SVP	N/A	N/A	19.03.2021	23.03.2021	GOP	200,000.00		X	1st. Quarter

SECOND QUARTER													
18	Construction of Concrete Road at P. Moran East, Barangay Poblacion, Lingayen, Pangasinan	P. Moran St. East	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	1,000,000.00		X	2nd Quarter
19	Concreting of Farm to Market Road at Barangay Basing, Lingayen, Pangasinan	Brgy. BASing	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00		X	2nd Quarter
20	Concreting of Farm to Market Road at Barangay Malimpuec Lingayen, Pangasinan	Brgy. MALimpuec	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00		X	2nd Quarter
21	Construction of Drainage Canal (Phase I) at Barangay Matalava, Lingayen, Pangasinan	Brgy. MAtalava	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	943,925.00		X	2nd Quarter
22	Construction of Drainage Canal at Salvacion St., Brgy. Maniboc, Lingayen, Pangasinan	Brgy. MAniboc	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	1,000,000.00		X	2nd Quarter
23	Development of Municipal Land at the Material Recovery Facility, Brgy. Quibaol, Lingayen, Pangasinan	MRF	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	5,000,000.00		X	2nd Quarter
24	Construction of Multi-Purpose Hall (Phase I) at Brgy. Libsong West, Lingayen, Pang.	Brgy. Libsong West	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	1,000,000.00		X	2nd Quarter
25	Construction of Multi-Purpose Hall (Phase I) at Brgy. Domalandan East, Lingayen, Pang.	Brgy. Domalandan East	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00		X	2nd Quarter
26	Construction of Multi Purpose Auditorium (Phase I) at Brgy. Rosario, Lingayen, Pang.	Brgy. Rosario	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00		X	2nd Quarter
27	Construction of Multi Purpose Auditorium (Phase II) at Brgy. Wawa, Lingayen, Pang.	Brgy. Wawa	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00		X	2nd Quarter
28	Repair and maintenance of various signages at Lingayen, Pang.	Lingayen, Pang.	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00	X		2nd Quarter
29	Rehabilitation of school hazardous and disaster damage school building and school building utilized as Evacuation Center at Lingayen, Pang.	Lingayen, Pang.	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	300,000.00		X	2nd Quarter
30	Rehabilitation and improvement of Lingayen Municipal Hall at Conference Room, Bogy. Poblacion, Lingayen, Pangasinan	Lingayen, Pang.	No	SVP	N/A	N/A	28.05.2021	31.05.2021	GOP	200,000.00			2nd Quarter
31	Rehabilitation and improvement of Lingayen Municipal Hall at Mayor's Lounge, Brgy. Poblacion, Lingayen, Pang.	Mayor's Office	No	SVP	N/A	N/A	28.05.2021	31.05.2021	GOP	150,000.00			2nd Quarter
32	Repair of Transaction windows at Lingayen Municipal Hall, Assessor and Treasury Office, Brgy. Poblacion, Lingayen, Pang.	Assessor and Treasurer's Office	No	SVP	N/A	N/A	28.05.2021	31.05.2021	GOP	192,000.00			2nd Quarter
33	Construction of Slope Protecton at Palaris, Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	No	Bidding	26.07.2021	23.08.2021	30.08.2021	03.09.2021	GOP	1,500,000.00		X	2nd Quarter
34	Construction of Drainage Canal at Ramos St. East, Lingayen, Pangasinan	Ramos St. East	No	Bidding	26.07.2021	23.08.2021	30.08.2021	03.09.2021	GOP	4,374,075.00		X	2nd Quarter
THIRD QUARTER													
35	Rewiring, relocation and reinstallation of CCTV Camera and Speaker at Town Proper, Lingayen, Pangasinan	Lingayen, Pang.	No	SVP	N/A	N/A	26.07.2021	28.07.2021	GOP	80,300.00	X		3rd Quarter
36	Safe Closure and Rehabilitation Plan of the Waste Disposal Facility at Brgy. Quibaol, Lingayen, Pang.	Brgy. Quibaol	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	1,000,000.00		X	3rd Quarter
37	Installation of solar streetlights at Brgy. Balococ, Lingayen, Pang.	Brgy. Balococ	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	500,000.00			3rd Quarter
38	Construction of multi purpose hall (Phase II) at Brgy. Tumar, Lingayen, Pang.	Brgy. Tumar	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	500,000.00			3rd Quarter
39	Site Development of Municipal Lot for Evacuation Center Project at Brgy. Domalandan Center, Lingayen, Pang.	Brgy. Domalandan Center	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	3,000,000.00		X	3rd Quarter

40	Construction of Multi-Purpose Hall (Phase I) at Brgy. Quibaol, Lingayen, Pang.	Brgy. Quibaol	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	500,000.00		X	3rd Quarter
41	Installation of Solar Streetlights at Brgy. Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	500,000.00		X	3rd Quarter
42	Rehabilitation of LDRRMO	LDRRMO	No	SVP	N/A	N/A	23.08.2021	25.08.2021	GOP	200,000.00		X	3rd Quarter
43	Construction of Drainage Canal at Gov. antonio U. Sison St., Brgy. Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	26.07.2021	23.08.2021	30.08.2021	03.09.2021	GOP	1,000,000.00		X	3rd Quarter
44	Installation of Solar Streetlights at Material Recovery Facility, Brgy. Quibaol, Lingayen, Pang.	MRF	No	Bidding	26.07.2021	23.08.2021	30.08.2021	03.09.2021	GOP	500,000.00		X	3rd Quarter
45	Installation of solar streetlight at Brgy. Aliwekwek, Lingayen, Pang.	Brgy. Aliwekwek	No	Bidding	26.07.2021	23.08.2021	30.08.2021	03.09.2021	GOP	500,000.00		X	3rd Quarter
46	Construction of Multi Purpose/Evacuation Center (MP/EC) at Lingayen, Pangasinan	Lingayen, Pangasinan	No	Bidding	23.08.2021	16.09.2021	22.09.2021	27.09.2021	GOP	50,000,000.00		X	3rd Quarter
47	Green House Solar Sprinkler System at Don Casiano Jimenez St., Brgy. Poblacion, Lingayen, Pangasinan	Don Casiano Jimenez St., Brgy. Poblacion	No	SVP	N/A	N/A	30.08.2021	31.08.2021	GOP	200,000.00		X	3rd Quarter
48	Construction of the housing of the ambient air sampler at Brgy. Poblacion, Lingayen, Pangasinan	Brgy. Poblacion	No	SVP	N/A	N/A	30.08.2021	31.08.2021	GOP	120,000.00		X	3rd Quarter
49	Fabrication and Installation of Steel Gate at RHU-II, Brgy. Domalandan Center, Lingayen, Pangasinan	RHU-II, Brgy. Domalandan Center	No	SVP	N/A	N/A	30.08.2021	31.08.2021	GOP	75,000.00		X	3rd Quarter
50	Construction of Plaza Marker	Lingayen, Pang.	No	SVP	N/A	N/A	30.08.2021	31.08.2021	GOP	116,000.00		X	3rd Quarter
51	Construction of Flag Pole at People's Park, Lingayen, Pangasinan	Lingayen, Pangasinan	No	SVP	N/A	N/A	30.08.2021	31.08.2021	GOP	103,000.00		X	3rd Quarter
52	Rehabilitation and Improvement of Common Terminal Electrical Wiring	Lingayen, Pang.	No	SVP	N/A	N/A	30.08.2021	31.08.2021	GOP	50,000.00		X	3rd Quarter
53	Rehabilitation of Ground Floor Lingayen Municipal Hall East Wing Building for One Stop Shop Transaction Office	Lingayen, Pang.	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	1,300,000.00		X	3rd Quarter
54	Installation of Solar Streetlight (Phase I) at Brgy. Malawa, Lingayen, Pang.	Brgy. Malawa	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
55	Construction of Multi-Purpose Auditorium (Phase II) at Brgy. Wawa, lingayen, pangasinan	Brgy. Wawa	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	1,433,000.00		X	3rd Quarter
56	Rehabilitation of Multi-Purpose Auditorium at Brgy. Dulag, Lingayen, Pangasinan	Brgy. Dulag	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
57	Construction of Multit-Purpose Auditorium at Brgy. Bantayan, Lingayen, Pangasinan	Brgy. Bantayan,	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	1,000,000.00		X	3rd Quarter
58	Construction of Multit-Purpose Auditorium at Brgy. Namolan, Lingayen, Pangasinan	Brgy. Namolan	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
59	Land Improvement and Site Development of Municipal Lot (rear portion) Multi-Purpose Auditorium at Brgy. Tonton, Lingayen, Pangasinan (phase II)	Brgy. Tonton	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	1,300,000.00		X	3rd Quarter
60	Rehabilitation and Improvement of Multi-Purpose Hall at Brgy. Libsong West, Lingayen, Pangasinan	Brgy. Libsong West	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	1,000,000.00		X	3rd Quarter
61	Construction of Drainage Canal (Phase I) at Brgy. Naguelguel, Lingayen, Pangasinan	Brgy. Naguelguel	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
62	Installation of Water Distribution system at Brgy. Lasip, Lingayen, Pangasinan	Brgy. Lasip	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
63	Construction of Drainage Canal (Phase II) at Brgy. P. Moran East , Lingayen, Pangasinan.	Brgy. P. Moran East ,	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	900,000.00		X	3rd Quarter
64	Concreting of Local Access Road with Slope Protection at Brgy. Tonton Lingayen, Pangasinan	Brgy. Tonton Lingayen	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	3,442,000.00		X	3rd Quarter


65	Construction of Concrete Septic Vault for COVID 19 Vaccination Wastes at Material Recovery Facility, Brgy. Quibaol, Lingayen, Pangasinan	Material Recovery Facility, Brgy. Quibaol,	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	350,000.00		X	3rd Quarter
66	Construction of 1 unit Elevated Water tank (Phase I) at Lingayen Town, Plaza, Brgy. Poblacion, Lingayen, Pangasinan	Lingayen, Pang.	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	926,000.00		X	3rd Quarter
67	Concreting of Farm to Market Road at Brgy. Rosario, Lingayen, Pangasinan	Brgy. Rosario,	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
68	Concreting of Farm to Market Road (Phase I) at Brgy. Tumar, Lingayen, Pangasinan	Brgy. Tumar	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
69	Concreting of Farm to Market Road (Phase I) at Brgy. Balangobong, Lingayen, Pangasinan	Brgy. Balangobong	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
70	Concreting of Farm to Market Road at Brgy. Estanza, Lingayen, Pangasinan	Brgy. Estanza,	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
71	Improvement of Barangay Road at Brgy. Dorongan, Lingayen, Pangasinan	Brgy. Dorongan	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
72	Excavation of Creek at Brgy. Domalandan East, Lingayen, Pangasinan	Brgy. Domalandan East	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
73	Concreting of Barangay Road at Barangay Domalandan East, Lingayen, Pangasinan	Barangay Domalandan East	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
74	Construction of Concrete Road (Phase II) at P. Moran East, Lingayen, Pangasinan	P. Moran East	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	600,000.00		X	3rd Quarter
75	Asphalting of Barangay Road at Senior San Roque St., Pangapisan North, Lingayen, Pangasinan	Senior San Roque St., Pangapisan North	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	700,000.00		X	3rd Quarter
76	Concreting of Access Road to Municipal Lot (Phase I) at Palaris St., Poblacion, Lingayen, Pangasinan.	Palaris St., Poblacion	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	2,000,000.00		X	3rd Quarter
77	Concreting of Barangay Road (Phase I) at Brgy. Baay, Lingayen, Pangasinan	Brgy. Baay	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	500,000.00		X	3rd Quarter
78	Construction of Perimeter Fence of RHU-I Building	Lingayen, Pangasinan	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	414,101.00		X	3rd Quarter
79	Construction of Sewerage Treatment Facility at Brgy. Libsong East, Lingayen, Pangasinan	Brgy. Libsong East,	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	920,000.00		X	3rd Quarter
80	Rehabilitation and Improvement of Municipal Hall-Lobby Area	Lingayen, Pang	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	1,200,000.00		X	3rd Quarter
81	Installation of Transfer Switch at Municipal Hall Building and Lingayen Civic Center	Lingayen, Pang.	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	337,100.00		X	3rd Quarter
82	Construction of Feeder Line in Rizal Plaza	Lingayen, Pang	No	Bidding	30.08.2021	27.09.2021	04.10.2021	06.10.2021	GOP	376,000.00		X	3rd Quarter
83	Repair of Market Stall (Roll-up Doors) at Public Market, Lingayen, Pang.	Lingayen, Pang.	No.	SVP	N/A	N/A	13.09.2021	15.09.2021	GOP	200,000.00	X		3rd Quarter
84	Repair of Electrical Wirings att Wet Section, Public Market, Lingayen, Pang.	Lingayen, Pang.	No.	SVP	N/A	N/A	13.09.2021	15.09.2021	GOP	200,000.00	X		3rd Quarter
85	Repair of Drianage Canal at Public Market, Lingayen, Pang.	Lingayen, Pang.	No.	SVP	N/A	N/A	13.09.2021	15.09.2021	GOP	135,000.00	X		3rd Quarter
86	Repair of Comfort Room at Slaughterhouse	Lingayen, Pang.	No.	SVP	N/A	N/A	13.09.2021	15.09.2021	GOP	80,000.00	X		3rd Quarter
87	Repainting of Slaughterhouse Building at Domalandan West, Lingayen, Pang.	Lingayen, Pang.	No.	SVP	N/A	N/A	13.09.2021	15.09.2021	GOP	65,000.00	X		3rd Quarter
88	Repair of Perimeter Lights and Wirings at Slaughterhouse, Lingayen, Pang.	Lingayen, Pang.	No.	SVP	N/A	N/A	13.09.2021	15.09.2021	GOP	80,000.00	X		3rd Quarter

89	Declogging of Drainage Canal at Public Market, Lingayen, Pang.	Lingayen, Pang.	No.	SVP	N/A	N/A	13.09.2021	15.09.2021	GOP	200,000.00	X		3rd Quarter
90	Rehabilitation of Drianage Canal Cover at Public Market, Lingayen, Pang.	Lingayen, Pang.	No.	SVP	N/A	N/A	13.09.2021	15.09.2021	GOP	195,000.00		X	3rd Quarter
91	Rehabilitation of Agri-Aqua Building (Phase I) at Lingayen, Pang.	Lingayen, Pang.	No	bidding	13.09.2021	11.10.2021	18.10.2021	20.10.2021	GOP	5,000,000.00		X	3rd Quarter
92	Construction of Sewerage Treatment Facility at Public Market, Lingayen, Pang.	Lingayen, Pang.	No	bidding	13.09.2021	11.10.2021	18.10.2021	20.10.2021	GOP	400,000.00		X	3rd Quarter
93	Improvement of Slaughterhouse Drainage Canal at Domalandan West, Lingayen, Pang.	Lingayen, Pang.	No	bidding	13.09.2021	11.10.2021	18.10.2021	20.10.2021	GOP	686,000.00		X	3rd Quarter
FOURTH QUARTER													
94	Concreting of Farm to Market Road at Salomague St. Barangay Tonton Lingayen, Pangasinan	Brgy. Tonton	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	413,000.00		X	4th Quarter
95	Concretinf of Road at Soriano St., Barangay Poblacion, Lingayen, Pangasinan	Brgy.Poblacion	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	500,000.00		X	4th Quarter
96	Improvement of evacuation center at Brgy. Basing, Lingayen,Ling.	Brgy.Basing	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	950,000.00		X	4th Quarter
97	Installation of Solar Streetlights along Alvear East, Brgy. Libsong East, Lingayen, Pang.	Brgy. Libsong East	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	500,000.00		X	4th Quarter
98	Installation of Solar Streetlights at Brgy. Matalava, Lingayen, Pang.	Brgy. Matalava	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	300,000.00		X	4th Quarter
99	Installation of Solar Streetlights along Domalandan Center-Balangobong Road, Lingayen, Pangasinan	Domalandan Center, Balangobong	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	300,000.00		X	4th Quarter

Prepared by:


ARNULFO S. BERNARDO
 BAC Secretary/Market Supervisor IV

Date: August 25, 2021

APPROVED BY:

HON. LEOPOLDO "POL" N. BATAOIL
 Municipal Mayor