

Republic of the Philippines  
Province of Pangasinan  
MUNICIPALITY OF LINGAYEN

**Supplemental Annual Procurement Plan for FY 2021(CIVIL WORK)**


**LOCAL GOVERNMENT UNIT OF LINGAYEN**


Code	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
					Ads/Post of ITB	Sub/Open of bids	Notice of Award	Contact Signing		Total	MOOE	CO	
<b>FIRST QUARTER</b>													
1	Completion ofRHU I Building and Birthing Facility at Avenida Rizal West, Brgy. Poblacion, Lingayen, Pangasinan	Brgy.Poblacion	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	2,967,500.00		X	1st. Quarter
2	Construction of Multi Purpose Auditorium (Phase I) at Salvacion Looban, Brgy. Maniboc, Lingayen, Pang.	Brgy. Maniboc	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	1,000,000.00		X	1st. Quarter
3	Construction of multi purpose auditorium at Alvear 2, Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021		1,000,000.00		X	1st. Quarter
4	Development of Municipal Land for Police Community Precinct (PCP) Project at Brgy. Basing, Lingayen, Pang.	Brgy. Basing	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	1,000,000.00		X	1st. Quarter
5	Development of Municipal Land at Solis St. for Local Economic Development Purpose (Phase III) at Brgy. Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	5,000,000.00		X	1st. Quarter
6	Construction of Drainage Canal at Salomague St., Brgy. Tonton,Lingayen,Pang.	Brgy. Tonton	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	515,000.00		X	1st. Quarter
7	Construction of Darinange Canal (Phase II) at Torres Bugallon St., Brgy. Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	1,743,000.00		X	1st. Quarter
8	Asphalting of Road at Aplaya, Barangay Pangapisan North, Lingayen, Pangasinan	Aplaya	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	700,000.00		X	1st. Quarter
9	Concreting of Farm to Market Road at Barangay Sabangan, Lingayen, Pangasinan	Brgy. Sabangan	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	700,000.00		X	1st. Quarter
10	Construction of Drainage Canal at P. Moran East, Barangay Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	1,000,000.00		X	1st. Quarter
11	Declogging of drainage system at Lingayen, Pang.	Lingayen, Pang.	No	Bidding	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	600,000.00	X		1st. Quarter
12	Repair/maintenance of electrical wirings & lightings at Market & Slaughterhouse, Lingayen, Pang.	Market & Slaughterhouse	No	SVP	15.02.2021	15.03.2021	19.03.2021	23.03.2021	GOP	100,000.00	X		1st. Quarter
13	Construction of handwashing area at Basing Elementary School, Lingayen, Pang.	Basing E/S	No	SVP	N/A	N/A	12.03.2021	15.03.2021	GOP	100,000.00	X		1ST Quarter
14	Repair/maintenance of water pump & piping system at Slaughterhouse, Lingayen, Pang.	Slaughterhouse	No	SVP	N/A	N/A	19.03.2021	23.03.2021	GOP	50,000.00	X		1st. Quarter
15	Repair/maintenance of slaughterhouse Lairage/Coral at Slaughterhouse, Lingayen, Pang.	Slaughterhouse	No	SVP	N/A	N/A	19.03.2021	23.03.2021	GOP	50,000.00	X		1st. Quarter
16	Repair/Maintenance of market stalls at Market, Lingayen, Pang.	Market	No	SVP	N/A	N/A	19.03.2021	23.03.2021	GOP	200,000.00	X		1st. Quarter
17	Installation of aerator at Slaughterhouse, Lingayen, Pang.	Slaughterhouse	No	SVP	N/A	N/A	19.03.2021	23.03.2021	GOP	200,000.00		X	1st. Quarter
<b>SECOND QUARTER</b>													
18	Construction of Concrete Road at P. Moran East, Barangay Poblacion, Lingayen, Pangasinan	P. Moran St. East	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	1,000,000.00		X	2nd Quarter

19	Concreting of Farm to Market Road at Barangay Basing, Lingayen, Pangasinan	Brgy. BAsing	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00		X	2nd Quarter
20	Pangasinan	Brgy. MAlimpuec	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00		X	2nd Quarter
21	Lingayen, Pangasinan	Brgy. MAtalava	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	943,925.00		X	2nd Quarter
22	Lingayen, Pangasinan	Brgy. MAniboc	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	1,000,000.00		X	2nd Quarter
23	Quibaol, Lingayen, Pangasinan	MRF	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	5,000,000.00		X	2nd Quarter
24	Construction of Multi-Purpose Hall (Phase I) at Brgy. Libsong West, Lingayen, Pang.	Brgy. Libsong West	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	1,000,000.00		X	2nd Quarter
25	Construction of Multi-Purpose Hall (Phase I) at Brgy.Domalandan East, Lingayen, Pang.	Brgy. Domalandan East	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00		X	2nd Quarter
26	Lingayen, Pang.	Brgy. Rosario	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00		X	2nd Quarter
27	Construction of Multi Purpose Auditorium (Phase II) at Brgy. Wawa, Lingayen, Pang.	Brgy. Wawa	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00		X	2nd Quarter
28	Repair and maintenance of various signages at Lingayen, Pang.	Lingayen, Pang.	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	500,000.00	X		2nd Quarter
29	Rehabilitation of school hazardous and disaster damage school building and school building utilized as Evacuation Center at Lingayen, Pang.	Lingayen, Pang.	No	Bidding	19.04.2021	17.05.2021	24.05.2021	26.05.2021	GOP	300,000.00		X	2nd Quarter
30	Rehabilitation and improvement of Lingayen Municipal Hall at Conference Room, Bogy. Poblacion, Lingayen, Pangasinan	Lingayen, Pang.	No	SVP	N/A	N/A	28.05.2021	31.05.2021	GOP	200,000.00			2nd Quarter
31	Rehabilitation and improvement of Lingayen Municipal Hall at Mayor's Lounge, Brgy. Poblacion, Lingayen, Pang.	Mayor's Office	No	SVP	N/A	N/A	28.05.2021	31.05.2021	GOP	150,000.00			2nd Quarter
32	Repair of Transaction windows at Lingayen Municipal Hall, Assessor and Treasury Office, Brgy. Poblacion, Lingayen, Pang.	Assessor and Treasurer' Office	No	SVP	N/A	N/A	28.05.2021	31.05.2021	GOP	192,000.00			2nd Quarter
33	Construction of Slope Protecton at Palaris, Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	No	Bidding	26.07.2021	23.08.2021	30.08.2021	03.09.2021	GOP	1,500,000.00		X	2nd Quarter
34	Construction of Drainage Canal at Ramos St. East, Lingayen, Pangasinan	Ramos St. East	No	Bidding	26.07.2021	23.08.2021	30.08.2021	03.09.2021	GOP	4,374,075.00		X	2nd Quarter
THIRD QUARTER													
35	Rewiring, relocation and reinstallatin of CCTV Camera and Speaker at Town Proper, Lingayen, Pangasinan	Lingayen, Pang.	No	SVP	N/A	N/A	26.07.2021	28.07.2021	GOP	80,300.00	X		3rd Quarter
36	Safe Closure and Rehabilitation Plan of the Waaste Disposal Facility at Brgy. Quibaol, Lingayen, Pang.	Brgy. Quibaol	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	1,000,000.00		X	3rd Quarter
37	Installation of solar streetlights at Brgy. Balococ, Lingayen, Pang.	Brgy. Balococ	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	500,000.00			3rd Quarter
38	Construction of multi purpose hall (Phase II) at Brgy. Tumber, Lingayen, Pang.	Brgy. Tumber	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	500,000.00			3rd Quarter
39	Site Development of Municipal Lot for Evacuation Center Project at Brgy. Domalandan Center, Lingayen, Pang.	Brgy. Domalandan Center	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	3,000,000.00		X	3rd Quarter
40	Construction of Multi-Purpose Hall (Phase I) at Brgy. Quibaol, Lingayen, Pang.	Brgy. Quibaol	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	500,000.00		X	3rd Quarter
41	Installation of Solar Streetlights at Brgy. Poblacion, Lingayen, Pang.	Brgy. Poblacion	No	Bidding	19.07.2021	16.08.2021	23.08.2021	25.08.2021	GOP	500,000.00		X	3rd Quarter
42	Rehabilitation of LDRRMO	LDRRMO	No	SVP	N/A	N/A	23.08.2021	25.08.2021	GOP	200,000.00	X		3rd Quarter

43	Construction of Drainage Canal at Gov. antonio U. Sison St., Brgy. Poblacion, Lingayen, Pang.	Brgy.Poblacion	No	Bidding	26.07.2021	23.08.2021	30.08.2021	03.09.2021	GOP	1,000,000.00		X	3rd Quarter
44	Installation of Solar Streetlights at Material Recovery Facility, Brgy. QuibaoI, Lingayen, Pang.	MRF	No	Bidding	26.07.2021	23.08.2021	30.08.2021	03.09.2021	GOP	500,000.00		X	3rd Quarter
45	Installation of soalr streetlight at Brgy. Aliwekwek, Lingayen, Pang.	Brgy. Aliwekwek	No	Bidding	26.07.2021	23.08.2021	30.08.2021	03.09.2021	GOP	500,000.00		X	3rd Quarter
FOURTH QUARTER													
46	Concreting of Farm to Market Road at Salomague St. Barangay Tonton Lingayen, Pangasinan	Brgy. Tonton	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	413,000.00		X	4th Quarter
47	Concretinf of Road at Soriano St., Barangay Poblacion, Lingayen, Pangasinan	Brgy.Poblacion	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	500,000.00		X	4th Quarter
48	Improvement of evacuation center at Brgy. Basing, Lingayen,Ling.	Brgy.Basing	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	950,000.00		X	4th Quarter
49	Installation of Solar Streetlights along Alvear East, Brgy. Libsong East, Lingayen, Pang.	Brgy. Libsong East	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	500,000.00		X	4th Quarter
50	Installation of Solar Streetlights at Brgy. Matalava, Lingayen, Pang.	Brgy. Matalava	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	300,000.00		X	4th Quarter
51	Installation of Solar Streetlights along Domalandan Center-Balangobong Road, Lingayen, Pangasinan	Domalandan Center, Balangobong	No	Bidding	04.10.2021	02.11.2021	12.11.2021	17.11.2021	GOP	300,000.00		X	4th Quarter

Prepared by:

  
**ARNULFO S. BERNARDO**  
 BAC Secretary/Market Supervisor IV

**APPROVED BY:**  
  
**HON. LEOPOLDO "POL" N. BATAOIL**  
 Municipal Mayor

Date: July 13, 2021